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CHECKLIST 
All fields in the SCP format document have to be filled. The chart below will assist you in verifying 
that all questions have been answered and all fields have been filled. 

Q. No TICK  

PART A: CITY PROFILE 

1.  QUALITY OF LIFE 

2.    ADMINISTRATIVE EFFICIENCY 

3.  SWOT 

4.  STRATEGIC FOCUS AND BLUEPRINT 

5.  CITY VISION AND GOALS 

6.  CITIZEN ENGAGEMENT 

7.  SELF-ASSESSMENT: BASELINE 

8.  SELF-ASSESSMENT: ASPIRATIONS & IMPERATIVES 

PART B: AREA BASED PROPOSAL  

9.  SUMMARY 

10.   APPROACH & METHODOLOGY 

11.   KEY COMPONENTS 

12.   SMART URBAN FORM 

13.   CONVERGENCE AGENDA  Table 1 

14.   CONVERGENCE IMPLEMENTATION 

15.   RISKS  Table 2 

16.   ESSENTIAL FEATURES ACHIEVEMENT PLAN 

17.   SUCCESS FACTORS 

18.   MEASURABLE IMPACT 

PART C: PAN-CITY PROPOSAL(S) 

19.   SUMMARY 

20.   COMPONENTS 

21.   APPROACH & METHODOLOGY 
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22.   DEMAND ASSESSMENT 

23.   INCLUSION 

24.   RISK MITIGATION  Table 3 

25.   FRUGAL INNOVATION 

26.   CONVERGENCE AGENDA   Table 4 

27.   CONVERGENCE IMPLEMENTATION 

28.   SUCCESS FACTORS 

29.   BENEFITS DELIVERED 

30.   MEASURABLE IMPACT 

PART D: IMPLEMENTATION PLAN 

31.   IMPLEMENTATION PLAN  Table 5 

32.   SCENARIOS 

33.   SPV   Table 6   7  DOCUMENTS 

34.   CONVERGENCE  Table 7 

35.   PPP  Table 8 

36.   STAKEHOLDER ROLES 

PART E: FINANCIAL PLAN 

37.   ITEMISED COSTS  

38.   RESOURCES PLAN 

39.   COSTS 

40.   REVENUE AND PAY-BACK 

41.   RECOVERY OF O&M 

42.   FINANCIAL TIMELINE 

43.   FALL-BACK PLAN 

ANNEXURE 1 Smart City features  
ANNEXURE 2 A-3 sheets (self-assessment)  
ANNEXURE 3 max 20 sheets (A-4 and A-3)  
ANNEXURE 4 Documents for Question 33 
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INSTRUCTIONS 
 
1. This document must be read along with the Smart City Mission Guidelines. An electronic version of 

the SCPformat is also available on the website <smartcities.gov.in> 
 Follow: ‘Downloads’ > ‘Memos’. 
 
2. The responses must be within the word limits given. The font size must be 12 Arial, with 1.5 spacing, 

left aligned paragraphs with one inch margins. All additional information must be given in 20 nos. A-4 
size pages in Annexure 3.  

 
3. For the Area-Based Proposal, only one ‘Area’ should be selected. The Area selected can be a 

combination of one or more types of area-based developments. This can be retrofitting or 
redevelopment or greenfield alone or a combination of these, but the area delineated should be 
contiguous and not at separate locations in the city. 

 
4. The Area-based Development must contain all the Essential Features as per para 6.2 of the Mission 

Guidelines. Please fill out the following checklist. 
 

S. 
No 

Essential Feature Confirm 
if 

included 
() 

Para. No. 
 in SCP 

1. Assured electricity supply with at least 10% of the Smart City’s 
energy requirement coming from solar 

 
 
 

 

2. Adequate water supply including waste water recycling and storm 
water reuse 

 
 
 

 

3. Sanitation including solid waste management  
 
 
 

 

4. Rain water harvesting 
 
 
 

 

5. Smart metering 
 
 
 

 

6. Robust IT connectivity and digitalization 
 
 
 

 

7. Pedestrian friendly pathways 
 
 
 

 

8. Encouragement to non-motorised transport (e.g. walking and 
cycling) 

 
 
 

 

9. Intelligent traffic management  
 
 
 

 

10.  Non-vehicle streets/zones 
 
 
 

 

11.  Smart parking 
 
 
 

 

12.  Energy efficient street lighting 
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5. The pan-city Smart Solution should be IT enabled and improve governance or public services. Cities may 

propose one or two such Smart Solution(s). If more than one solution is presented kindly use 

supplementary template 'Pan-City Proposal No 2'.  

 

6. In order to make the proposal credible, all claims must be supported with government order, council 

resolutions, legal changes, etc and such supporting documents must be attached as Annexure 4.  

 

7. The Questions can be answered directly in this editable PDF file and can be saved on local computer,  

before printing. Your submission in electronic form should contain: 

 1. The SCP in whole (92) pages 

 2. The Self Assessment Sheet (Annexure 2) 

 3. Additional 20 Sheets (Annexure 3) 

 4. Additional list of Documents (Annexure 4) 

 Electronic submission to be sent on DVD along with printed copies. 5 printed copies of the SCP 

document (complete in all respect) should be sent to MoUD along with the DVD containing the complete 

electronic copy. The printed copies should be spiral bound as separate volumes. 

  

 It is advised to use latest version of Acrobat Reader (Acrobat XI or higher) to fill the form.  

 Acrobat Reader XI can be downloaded from: 

https://www.adobe.com/support/downloads/thankyou.jsp?ftpID=5507&fileID=5519

13.  Innovative use of open spaces  
 
 
 

 

14.  Visible improvement in the Area 
 
 
 

 

15.  Safety of citizens especially children, women and elderly  
 
 
 

 

16.  At least 80% buildings (in redevelopment and green-field) should 
be energy efficient and green buildings  

 
 
 

 

17.  In green-field development, if housing is provided, at least 15% 
should be in ‘affordable housing’ category. 

 
 
 

 

18.  Additional ‘smart’ applications, if any  
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SCORING DIVISION 
 

 

TOTAL 100 POINTS 
 

CITY-LEVEL:  30 
AREA-BASED DEVELOPMENT:  55 
PAN-CITY SOLUTION:  15 

 
 
 
 

CITY LEVEL CRITERIA: 30% 
S.No. Criteria % 

1. Vision and goals 5 
2. Strategic plan 10 
3. Citizen engagement 10 
4. Baseline, KPIs, self-assessment and potential for 

improvement 
5 

 
 
 

AREA-BASED DEVELOPMENT (ABD): 55% 
S.No. Criteria % 

1. ‘Smartness’ of proposal 7 
2. Citizen engagement 5 
3. Results orientation 15 
4. Process followed 3 
5. Implementation framework, including feasibility 

and cost-effectiveness 
25 

 
 
 

PAN-CITY SOLUTION: 15% 
(If more than one solution is proposed, each proposed solution  

will be graded separately and the average of the two aggregate scores  
will be awarded to the city toward the 15% overall weightage) 

 
S.No. Criteria % 

1. ‘Smartness’ of solution 3 
2. Citizen engagement 1 
3. Results orientation 5 
4. Process followed 1 
5. Implementation framework, including feasibility 

and cost-effectiveness 
5 
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A. CITY PROFILE 
1. QUALITY OF LIFE 

In the last three years, what efforts have been made by the city to improve livability, sustainability and 

economic development? Give specific examples along with improvement with KPIs that are in the 

public domain and/ or can be validated. Your answer should cover, but not be restricted to (Describe in 

max. 50 words each, mentioning the source of the data):  

 

a. Transportation condition in the city 

 
 
 
 
 
 
 
 
 
 
 

b.  Water availability in the city and reduction in water wastage/ NRW  

 
 
 
 
 
 
 
 
 
 
 

c.  Solid waste management programs in the city 

 
 
 
 
 
 
 
 
 
 
 



INDIA SMART CITY MISSION 

 

Page 8 of 92 
    

d. Safety/ security conditions in the city 

 
 
 
 
 
 
 
 
 
 
 

e. Energy availability and reduction of outages in the city 

 
 
 
 
 
 
 
 
 
 
 

f.  Housing situation in the city, specifically role of municipality in expediting building plan approvals, 

enhancing property tax collection, etc 
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2. ADMINISTRATIVE EFFICIENCY 
In the last three years, what have been the changes in Administrative Efficiency due to the use of 

Information and Communication Technology (ICT) (Describe in max. 50 words each, mentioning the 

source of the data):  

 

a.  Overall attendance of functionaries  

 
 
 
 
 
 
 
 
 
 
 

b. Two-way communication between citizens and administration  

 
 
 
 
 
 
 
 
 
 
 

c.  Use of e-Gov to enable hassle free access to statutory documents  
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d.  Dashboards that integrate analytics and visualization of data 

 
 
 
 
 
 
 
 
 
 
 

e. Availability of basic information relevant to citizens 
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3. SWOT 
Based on the detailed city profiling, what are the strengths and developmental areas of the city? 

Conduct a detailed SWOT analysis of the city with all relevant metrics and data. (max 1000 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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continue on next page 
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4. STRATEGIC FOCUS AND BLUEPRINT 
Based on the SWOT analysis, what should be the strategic focus of the city and the strategic blueprint  

for its development over next 5-10 years to make it more livable and sustainable? (max 500 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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5. CITY VISION AND GOALS 
What should be the vision of the city based on the strategic blueprint? How does the Vision Statement  

relate specifically to the city’s profile and the unique challenges and opportunities present in your city? 

Define overall aspirations and goals for the city along with how you see key metrics of livability and 

sustainability improving over the next 5-10 years? (max 1000 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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continue on next page 
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INDIA SMART CITY MISSION 

 

Page 19 of 92 
    

 

6. CITIZEN ENGAGEMENT 
How has city leveraged citizen engagement as a tool to define its vision and goals? Specifically  

describe (max 150 words each):  

 

a. Extent of citizens involved in shaping vision and goals  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

b. Engagement strategy to get best results from citizens 
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c. Different means of citizen engagement adopted 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

d. Extent of coverage of citizen engagement in different media and channels 
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e. Incorporation of citizen inputs in overall vision 
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7. SELF-ASSESSMENT: BASELINE 
Define the baseline for your city based on self-assessment criteria given in Annexure 2 (column ‘H’).  

Marks will be awarded based on how well you know your city (Fill column ‘I’ in the self assessment  

sheet in Annexure 2 with as many KPIs and "hard metrics" as possible; max 50 words per cell) 

 

Note: Attach Annexure 2 

 

 

8. SELF-ASSESSMENT: ASPIRATIONS & IMPERATIVES 
Emerging from the vision statement, assess the qualitative or quantifiable outcomes that need to be 

achieved for each of the Smart City Features described in Annexure 2 (column ‘J’). In column ‘K’ 

describe the biggest single initiative/solution that would get each feature of the city to achieve 

‘advanced’ characteristics (eg. increasing share of renewable energy generation in the city by X 

percent). Note that a single initiative/solution may impact a number of features (eg. improved 

management of public spaces may ease congestion on roads as well as improve public health).   

(Fill in Annexure 2; max 50 words per cell) 

 

Note: Attach Annexure 2 
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B. AREA-BASED PROPOSAL  
The area-based proposal is the key element of the proposal. An area-based proposal will identify an area of 

the city that has been selected through desk research, analysis, meetings with public representatives,  

prominent citizens, and citizen engagement, as the appropriate site for either of three types of development:  

retrofitting (approx. 500 acres), redevelopment (approx. 50 acres) or Greenfield development (approx. 250 

acres). This area will be developed into a ‘smart’ area, which incorporates all the Essential 

Features/Elements prescribed in the Mission Guidelines and any additional features that are deemed to be 

necessary and appropriate.  

 

Mapping of information and data is a key part of your Smart City Proposal. Create a suitable Base Map of 

your city with all the relevant systems and networks as they exist today, showing its physical, administrative 

and other characteristics, such as natural features, heritage areas, areas prone to flooding, slums, etc. The 

base map should show the regional context in which your city is located and should contain the spatial and 

physical layout/morphology of your city, the street network, the open and green spaces, the geographical 

features and landmarks and the infrastructure, including for transportation, water supply, sewerage,  

electricity distribution and generation, and so on.  

 

Using the base map, represent, with the most effective method available, as much information and data 

about the ‘Area’ selected for area-based development. Only one ‘Area’ should be selected and attached 
in the form of a map containing the spatial and physical layout/morphology of the Area, the street 
network, the open and green spaces, the geographical features and landmarks and the 
infrastructure, including for transportation, water supply, sewerage, electricity distribution and 
generation, and so on. The Essential Elements and additional features that are proposed to be part of the 

area-based development should be included. Describe, using mainly graphic means (maps, diagrams,  

pictures, etc.) the proposed area-based development, including the project boundaries, connectivity, 

significant relationships, etc.  

(max. 2 nos. of A-3 size sheets) 

 

 



INDIA SMART CITY MISSION 

 

Page 24 of 92 
    

9. SUMMARY 
Summarize your idea for an area-based development. (max. 100 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 

10. APPROACH & METHODOLOGY 
What is the approach and methodology followed in selecting/identifying the area-based development? 

Describe the reasons for your choice based on the following (max. 1000 words):  

a. The city profile 

b. Citizen opinion and engagement  

c. Opinion of the elected representatives  

d. Discussion with urban planners and sector experts 

e. Discussion with suppliers/ partners  

 

 

 
 

 
 

 

 
 

 
 

 

continue on next page 
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continue on next page 



INDIA SMART CITY MISSION 

 

Page 26 of 92 
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11. KEY COMPONENTS 
List the key components of your area-based development proposal (eg. buildings, landscaping, on-site 

infrastructure, water recycling, dual piping for water supply, etc.)? (max. 250 words) 
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12. SMART URBAN FORM 
Describe the ‘smart’ characteristics of the proposed development that relate to urban form (eg.  

uncluttered public places, mixed-use, open spaces, walkability) and how these will be incorporated.  

(max. 250 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



INDIA SMART CITY MISSION 

 

Page 29 of 92 
    

13. CONVERGENCE AGENDA 
In Table 1, list the Missions/Programmes/Schemes of the Government of India (eg. AMRUT, HRIDAY, 

SBM, IPDS, Shelter for All, Digital India, Make in India, Skill India) and relevant external projects and 

describehow your proposal will achieve convergence with these,in terms of human and financial 

resources, common activities and goals. (max. 50 words per cell)  

TABLE 1 
S.No Mission/Programme/ 

Scheme/Project 
How to achieve convergence 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

2  
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3  
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Continue on next page 
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TABLE 1 

S.No Mission/Programme/ 
Scheme/Project 

How to achieve convergence 

4  
 
 
 
 
 
 
 
 
 
 
 

 

5  
 
 
 
 
 
 
 
 
 
 
 

 

6  
 
 
 
 
 
 
 
 
 
 
 

 

7  
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14. CONVERGENCE IMPLEMENTATION 
Describe how the convergence will be implemented? For example, convergence with IPDS will be 

credible if ‘smart’ city elements (e.g. smart metering, underground cabling, shifting of transformers) are 

included in the DPR being prepared for IPDS. If, a DPR has already been prepared, then the ‘smart’ 

elements should be included in the form of a supplementary DPR. Furthermore, according to the IPDS 

Guidelines the DPR has to be approved by the State Government and sent to the Ministry of Power,  

Government of India. All these have to be completed before submitting the proposal. (max. 350 words) 
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15. RISKS 
What are the three greatest risks that could prevent the success of the area-based proposal? In Table 

2, describe each risk, its likelihood, the likely impact and the mitigation you propose. (max. 50 words  

per cell) 

TABLE 2 

Risk Likelihood Impact Mitigation 

 
 
 
 

 
 
 

 
 
 

 
 
 
 

 

   

 
 
 

 
 
 

 
 
 
 

 

   

Continue on next page 
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TABLE 2 

Risk Likelihood Impact Mitigation 

 
 

 
 
 

 
 
 

 
 
 
 

 
 
 

 

   

 
 
 

 
 
 
 

 
 
 

 
 
 

 
 
 
 

 

 
 

  

Continue on next page 
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TABLE 2 

Risk Likelihood Impact Mitigation 
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16. ESSENTIAL FEATURES ACHIEVEMENT PLAN 
Describe a plan for achieving the Essential Features in your area-based proposal. Importantly, 

accessible infrastructure for the differently-abled should be included. List the inputs (eg. resources) 

that will be required for the activities that you will conduct, leading to the outputs. Please note that all 

Essential Elements, item-wise, have to be included in the area-based proposal. (max. 2000 words)  

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 

Continue on next page 
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Continue on next page 
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17. SUCCESS FACTORS 
Describe the three most significant factors for ensuring the success of the area-based development  

proposal. What will your city do if these factors turn out to be different from what you have assumed? 

(max. 500 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

Continue on next page 



INDIA SMART CITY MISSION 

 

Page 41 of 92 
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18. MEASURABLE IMPACT 
What will be the measurable impact of the area-based development proposal, on the area and the 

wider city, through scale-up and replication? Please describe with respect to the five types below, as  

relevant to your city and proposals (max. 150 words each):  

 

a.  Governance Impact (eg. improvement in service provision and recovery of charges due to establishment  

of SPV)  

 
 

 
 
 

 
 
 
 

 
 
 

 
 

 

b.  Spatial Impact (eg. built form changed to incorporate more density or more public space)  

 
 

 
 

 

 
 

 
 

 

 
 

 
 



INDIA SMART CITY MISSION 

 

Page 43 of 92 
    

c.  Economic Impact (eg. new commercial space created for organized economic activity) 

 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 
 

 

d.  Social Impact (eg. accessible features included in the Proposal) 
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e. Sustainability, including environmental impact (eg. intensive 24X7 use of public spaces results in reduced 

traffic and reduced pollution) 
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C. PAN-CITY PROPOSAL (S) 
A pan-city smart solution should benefit the entire city through application of ICT and resulting improvement  

in local governance and delivery of public services. The SCP should contain one or two such Smart  

Solutions. Generally, ‘smartness’ refers to doing more with less, building upon existing infrastructural assets 

and resources and proposing resource efficient initiatives. 

 

19. SUMMARY 
Summarize your idea(s) for the pan-city proposal(s). (max. 100 words) 
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20. COMPONENTS 
List the key components of your pan-city proposal(s). (max. 250 words) 
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21. APPROACH & METHODOLOGY 
What is the approach and methodology followed in selecting/identifying the pan-city proposal(s)?  

Describe the reasons for your choice based on the following (max. 1000 words):  

a. The city profile and self assessment;  

b. Citizen opinion and engagement  

c. Opinion of the elected representatives  

d. Discussion with urban planners and sector experts 

e. Discussion with suppliers/ partners  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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Continue on next page 
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22. DEMAND ASSESSMENT 
What are the specific issues related to governance and public services that you have identified during 

city profiling and citizen engagement that you would like to address through your pan city proposal(s )? 

How do you think these solution(s) would solve the specific issues and goals you have identified?  

(max.1000 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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23. INCLUSION 
How inclusive is/are your pan-city proposal(s)? What makes it so? (max. 150 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
24. RISK MITIGATION 

What are the three greatest risks that could prevent the success of the pan-city proposal(s)? In table 3, describe 

each risk, its likelihood, the likely impact and the mitigation you propose. (max. 50 words per cell) 

TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Continue on next page 
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TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Continue on next page 
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TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
 
 
 

 
Continue on next page 
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25. FRUGAL INNOVATION 
Which is the model or ‘best practice’ from another city that you are adopting or adapting in your 

proposal(s)? How are you innovating and ensuring best use of resources? Is there an aspect of ‘frugal 

innovation’ in your proposal(s)? (max. 500 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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26. CONVERGENCE AGENDA 
In Table 4, list the Missions/Programmes/Schemes of the Government of India (eg. SBM, AMRUT, 

HRIDAY, Shelter for All, Digital India, Make in India, Skill India) and relevant external projects and 

describe how your proposal(s) will achieve convergence with these, in terms of human and financial 

resources, common activities and goals. (max. 50 words per cell) 

TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
1 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Continue on next page 
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TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
2 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

4  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Continue on next page 
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TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
5  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

7  
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27. CONVERGENCE IMPLEMENTATION 
Describe how the convergence will be implemented? (max. 350 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

28. SUCCESS FACTORS 
Describe the three most significant factors for ensuring the success of the pan-city proposal(s). What 

will your city do if these factors turn out to be different from what you have assumed? (max. 250 

words) 

 
 
 
 
 
 
 
 

Continue on next page 
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29. BENEFITS DELIVERED 
How will you measure the success of your pan-city proposal(s) and when will the public be able to 

‘see’ or ‘ feel’ benefits: immediately, within Year 1, or in the medium or long term, 3-5 years? (max. 150 

words) 
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30. MEASURABLE IMPACT 
What will be the measurable impact of your pan-city proposal(s)? Please describe with respect to the 

following types given below, as relevant to your city and proposals (max. 150 words) 

 

a. Governance Impact (eg. government response time to citizen complaints halved, creating faster service 

delivery overall)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

b. Impact on public services (eg. real-time monitoring of mosquito density in the atmosphere reduces 

morbidity) 
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D. IMPLEMENTATION PLAN 
31. IMPLEMENTATION PLAN 
In Table 5, describe the activities/components, targets, resources and timelines required to complete the 

implementation of your area-based development and pan-city solution/s. This should include the items 

mentioned as Essential Features in Q. No. 16 plus other ‘smart’ solutions, including accessible infrastructure 

for differently-abled. (max. 50 words per cell)  

 

Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

 

AREA-BASED DEVELOPMENT 
1 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

2 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

Continue on next page 
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Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

3 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

4 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

5  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

Continue on next page 



INDIA SMART CITY MISSION 

 

Page 64 of 92 
    

Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

6  
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Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

PAN-CITY SOLUTION 
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Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 
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32. SCENARIOS 
Using information from Table 5, describe the critical milestones, realistic timelines and sequencing of 

efforts and events that you are projecting as the short -, medium- and long-term scenarios for your 

smart city. If necessary, include PERT and CPM charts in Annexure 3. (max. 500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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33. SPV 

The SPV is a critical institution for the implementation of the Proposal. Describe the SPV you propose 

to create in your city, with details of its composition and structure, leadership and governance, and 

holding pattern. Based on your responses in Table 6 describe how you envision the SPV to fulfill the 

role set out in the Mission Guidelines. (max. 500 words) 

 
Table 6 

(CHECKLIST: supporting documents for 1-7 must be submitted in Annexure 4) 
S. No. Activity Yes/No 

1. Resolution of the Corporation/Council approving Smart City Plan including 
Financial Plan. 

 
 
 

2. Resolution of the Corporation/Council for setting up Special Purpose Vehicle. 
 
 
 

3. 
Agreement/s with Para Statal Bodies, Boards existing in the City for 
implementing the full scope of the SCP and sustaining the pan-city and area-
based developments. 

 

4. Preliminary human resource plan for the SPV. 
 
 
 

5. Institutional arrangement for operationalisation of the SPV. 
 
 
 

6. If any other SPV is operational in the City, the institutional arrangement with 
the existing SPV 

 
 
 

7. Additional document/s as appropriate 
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34. CONVERGENCE 
In Table 7, give details of the government (Central, state/ULB) departments, parastatal organizations 

and public agencies who will be involved with the time-bound execution of each of the project 

activities/components (both area-based and pan-city) you have identified. (In Annexure 3, include a 

flowchart showing the network/relationships that the SPV will form with government and non-

government agencies, and indicating the nature of connection with each entity.) (max. 50 words per 

cell) 

TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

2  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

3 
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TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 

4  
 
 
 
 
 
 
 
 
 
 
 
 

  

5  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

6  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

7  
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TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 

8  
 
 
 
 
 
 
 
 
 
 
 
 

  

9  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

10  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

11  
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35. PPP  
In Table 8, give details of all the private companies/corporations/organizations that need to be 

engaged with the execution and operations &maintenance of the various activities and 

componentsenvisaged in this proposal, along with a description of their roles and responsibilities as  

basic TORs. Use appropriate terms such as ‘vendor’, ‘concessionaire’, ‘JV partner’, etc. (max. 50 

words per cell) 

TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

2  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

3  
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TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

4  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

5  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

6  
 
 
 
 
 
 
 
 
 
 
 
 

  

7  
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TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

8  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

9  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

10  
 
 
 
 
 
 
 
 
 
 
 
 

  

11  
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36. STAKEHOLDER ROLES 
Attach one A-4 sheet (part of 'Annexure 3'), containing an organogram showing the relationships: 

 

a) MPs, MLAs, MLCs. 

b) Mayors, Councilors, other elected representatives.  

c) Divisional Commissioner 

d) Collector 

e) Municipal Commissioner 

f) Chief Executive of the Urban Development Authority/ Parastatal 

g) Consultant (Select from empanelled list) 

h) Handholding Organisation (Select from following list: World Bank, ADB, JICA, USTDA, AFD, KfW, 

DFID, UN Habitat, UNIDO, Other) 

i) Vendors, PPP Partners, Financiers  

j) Others, (eg. community representatives) as appropriate to your city 
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E. FINANCIAL PLAN  

The development of bankable proposals will be a key success factor in the Smart City Mission. In order to 

arrange appropriate amounts and types of funding and financing for your SCP, you must keep financial 

considerations always in mind while preparing your overall strategy and the pan-city and area-based 

proposals. It is anticipated that innovative means of funding and financing the projects will be necessary. For 

this purpose, you must evaluate the capacity of the ULB and the SPV to undertake self-funded development  

projects, the availability of funds from other government schemes that will  converge in your SCP (refer 

Questions 13 and 26), and the finance that can be raised from the financial market. 

 

37. ITEMISED COSTS 
What is the total project cost of your Smart City Proposal (SCP)? Describe in detail the costs for each 

of the activities/components identified in Questions 31. (Describe in Max. 300 words) 
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38. RESOURCES PLAN 
Describe the financing sources, the own-sources of income, the financial schemes of the Central or 

State governments for which your city/SPV is eligible, which can be used to fund the SCP proposals  

and pay back loans. Briefly describe an action-plan for resource improvement to make the ULB 

financially self-sustaining. (max. 1500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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39. COSTS 
What is the lifetime cost estimated for your area-based development and your pan-city solution/s? Add 

O&M costs wherever applicable. (max 500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 



INDIA SMART CITY MISSION 

 

Page 82 of 92 
    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

40. REVENUE AND PAY-BACK 
How will the area based development and the pan-city smart solutions(s) of your city be financed? If 

you plan to seek loans or issue bonds, what revenue sources will be used to pay back the loans? 

(max. 250 words) 
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41. RECOVERY OF O&M 
What is your plan for covering the Operations & Maintenance costs for each of the 

activities/components identified in Questions 31? (max. 1000 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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42. FINANCIAL TIMELINE 
What is the financial timeline for your smart city agenda? Describe the milestones and target dates  

related to fund flows, payback commitments, etc. that must be adhered to for the proposal to achieve 

the vision set out in Table 5 (question 31)? (max. 1 page: A4 size) 
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43. FALL-BACK PLAN 
What is your plan for mitigating financial risk? Do you have any alternatives or fall-back plans if the 

financial assumptions do not hold? (max. 250 words) 
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ANNEXURE 1 
 

S. No Feature Definition 

1. Citizen participation A smart city constantly adapts its strategies incorporating views of its 
citizens to bring maximum benefit for all. (Guideline 3.1.6)  

2. Identity and culture 

A Smart City has a unique identity, which distinguishes it from all 
other cities, based on some key aspect: its location or climate; its 
leading industry, its cultural heritage, its local culture or cuisine, or 
other factors.  This identity allows an easy answer to the question 
"Why in this city and not somewhere else?" A Smart City celebrates 
and promotes its unique identity and culture. (Guideline 3.1.7) 

3. Economy and 
employment  

A smart city has a robust and resilient economic base and growth 
strategy that creates large-scale employment and increases 
opportunities for the majority of its citizens.  
(Guideline 2.6 & 3.1.7 & 6.2) 

4. Health A Smart City provides access to healthcare for all its citizens. 
(Guideline 2.5.10) 

5. Education A Smart City offers schooling and educational opportunities for all 
children in the city  (Guideline 2.5.10) 

6. Mixed use 
A Smart City has different kinds of land uses in the same places; 
such as offices, housing, and shops, clustered together.  
 (Guidelines 3.1.2 and 3.1.2) 

7. Compactness 

A Smart City encourages development to be compact and dense, 
where buildings are ideally within a 10-minute walk of public 
transportation and are located close together to form concentrated 
neighborhoods and centers of activity around commerce and 
services.  (Guidelines 2.3 and 5.2) 

8. Open spaces 

A Smart City has sufficient and usable public open spaces, many of 
which are green, that promote exercise and outdoor recreation for all 
age groups.  Public open spaces of a range of sizes are dispersed 
throughout the City so all citizens can have access. (Guidelines 3.1.4 
& 6.2) 

9. Housing and 
inclusiveness 

A Smart City has sufficient housing for all income groups and 
promotes integration among social groups. (Guidelines 3.1.2) 

10.  Transportation & 
Mobility 

A Smart City does not require an automobile to get around; 
distances are short, buildings are accessible from the sidewalk, and 
transit options are plentiful and attractive to people of all income 
levels. (Guidelines 3.1.5 & 6.2) 

11.  Walkable 

A Smart City’s roads are designed equally for pedestrians, cyclists 
and vehicles; and road safety and sidewalks are paramount to street 
design.  Traffic signals are sufficient and traffic rules are enforced.  
Shops, restaurants, building entrances and trees line the sidewalk to 
encourage walking and there is ample lighting so the pedestrian 
feels safe day and night. (Guidelines 3.1.3 & 6.2) 

12.  IT connectivity A Smart City has a robust internet network allowing high-speed 
connections to all offices and dwellings as desired. (Guideline 6.2) 
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13.  Intelligent government 
services  

A Smart City enables easy interaction (including through online and 
telephone services) with its citizens, eliminating delays and 
frustrations in interactions with government. (Guidelines 2.4.7 & 
3.1.6 & 5.1.4 & 6.2) 

14.  Energy supply  A Smart City has reliable, 24/7 electricity supply with no delays in 
requested hookups. (Guideline 2.4) 

15.  Energy source A Smart City has at least 10% of its electricity generated by 
renewables. (Guideline 6.2) 

16.  Water supply A Smart City has a reliable, 24/7 supply of water that meets national 
and global health standards. (Guidelines 2.4 & 6.2) 

17.  Waste water 
management  

A Smart City has advanced water management programs, including 
wastewater recycling, smart meters, rainwater harvesting, and green 
infrastructure to manage storm water runoff. (Guideline 6.2) 

18.  Water quality A Smart City treats all of its sewage to prevent the polluting of water 
bodies and aquifers. (Guideline 2.4) 

19.  Air quality  A Smart City has air quality that always meets international safety 
standards. (Guideline 2.4.8) 

20.  Energy efficiency  A Smart City promotes state-of-the-art energy efficiency practices in 
buildings, street lights, and transit systems. (Guideline 6.2) 

21.  Underground electric 
wiring 

A Smart City has an underground electric wiring system to reduce 
blackouts due to storms and eliminate unsightliness. (Guideline 6.2) 

22.   
Sanitation 

A Smart City has no open defecation, and a full supply of toilets 
based on the population. (Guidelines 2.4.3 & 6.2) 

23.  Waste management  

A Smart City has a waste management system that removes 
household and commercial garbage, and disposes of it in an 
environmentally and economically sound manner. (Guidelines 2.4.3 
& 6.2) 

24.  Safety  
A Smart City has high levels of public safety, especially focused on 
women, children and the elderly; men and women of all ages feel 
safe on the streets at all hours. (Guideline 6.2) 
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ANNEXURE 2 
Self-Assessment Form 

 
Attach self-assessment format given in supplementary template (Excel sheet),  

with columns I-L duly filled 
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ANNEXURE 3 
Twenty sheets ( A-4 and A-3) of annexures, including  

annexures mentioned in questions 32, 34, 36  

S. No Particulars  

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   



INDIA SMART CITY MISSION 

 

Page 91 of 92 
    

ANNEXURE 4 
(Supporting documents, such as government orders, council resolutions,  

response to Question 33 may be annexed here) 
 

S. No Particulars  

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   
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21   

22   

23   

24   

25   

26   

27   

28   

29   

30   

31   

32   

33   

34   

35   

36   

37   

38   

39   

40   
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	ghgfa: 
	ghadfa: 
	gadfdfa: 
	shitu1c: 2012-2015 Initiatives (Source: GWMC) - KPI from 2012-15:
1.	Household coverage – 60% to 76% 
2.	Readdressal of customer complaints  66% to 70%
3.	Segregation of solid waste: 40% to 80%
4.	Solid waste treatment: 0% to 10% 
5.	Initiatives taken up in Swachh Bharat
(a)	Awareness to school Children by conducting camps in schools – 320 camps
(b)	1,25,000 Households were covered with IEC activities  (Refer: Annexure 3.1)
	shitu1b: 2012-2015 Initiatives (Source: PHED, GWMC)
KPI from 2012-15:
1.	Water Supply improvement scheme was commissioned during 2012, designed for the ultimate population of 1,133,000 by 2026 with an installed capacity of 51 ML.
2.	Households connected with water supply: 89,677 to 96,915.
3.	Per capita water supply: 70 to 80  lpcd 
4.	Average daily water supply: 0.5 to 1 hr
5.	Water supply to slums: 5 to 11%.
6.	Non-revenue water: 52.5% to 40 % (Refer: Annexure 3.1)
	shitu1a: 2012-2015 Initiatives (Source: TSRTC, GWMC, City Police)

KPI from 2012-15:
1.	Fleet size of City Bus: 79 to 86
2.	Buses/10000 population: 0.96 to1.04
3.	Road covered with foot paths  0% to 5% 
4.	Average traffic speed during peak hours: 35 to 30km/hr..
5.	No of accidents: 1206 to 969. 
	shitu1e: 2012-2015 Initiatives (Source: TSNPDCL)

KPI from 2012-15:
1. Households connected with Grid – 100%
2. Reduction of ATC loses: 7.02% to 3.44% 
3. Scheduled outages: 1.05 hrs to 0.2 hrs
4. Unscheduled outages: Nil
5. Solar Power Generation – 330 KW
6. No of Smart Meters – Nil 
	shitu1d: 2012-2015 Initiatives (Source: Police Dept., Warangal)
KPI from 2012-15:

1.Total Congnizable cases: 4436 to 3649
2.Number of accidents: 1206 to 969
3.41 Block Cameras installed in the City
4.4709 CCTV cameras installed in the city.
5.17 junctions monitored through CCTVs. All cameras and CCTV are linked control room
6.No of Crimes against Women: 475 to 464.
	shitu1f: 2012-2015 Initiatives (Source: GWMC)
KPI from 2012-15:
1.	Number of housing schemes taken up – Nil
2.	Number of days for building permissions: 30
(a)	Delegated power to circle offices for giving building permissions up to 200 sq.m area
(b)	Delegated power to City Planner for giving building permissions upto 200 to 300 sq.m area
3.	Above initiatives helped to quick disposal of 90% of the building permissions
4.	Property Tax Collection: 86% to 90%
	shitu2a: 1.	Biometrics has been used to aid in tracking attendance of employees in GWMC administrative office (along with for sanitation workers) since 2012.
2.	Staff salaries are disbursed based on biometric attendance.
3.	Online system for monitoring their attendance has resulted in better service delivery.
(Source: GWMC)


	shitu2b: 1.	For Grievance redressal: 
(a)	Implemented dedicated grievance redressal system through “M-Governance Mobile App” since 2015 and toll-free numbers to receive complaints from citizens
(b)	Provided “online grievance redressal system” since 2012 (5.8%)
(c)	Launched citizen charter for grievance redressal system.

2.	Established Mee-Seva Centers (all transactions).
(Source: GWMC)

	shitu2c: 1.	E-Office - GWMC has been made as "e-Office - a digital workplace solution" in 2015, whereby it is becoming paper-less office.
2.	Information under public disclosure law is readily available on GWMC website.
3.	Birth-death certificates, property tax, trade license, grievance registration, grievance redressal status, pension status, tap application, all tax and rent inquiries,  department details, budget, DCB statements, Government programmes and ongoing projects, GWMC employee attendance and other details are made online. 
(Source: GWMC)

	shitu2d: 1.	GWMC has started using dashboards that integrate analytics and visualization of various data. 
 
2.	During last three years, reports are generated using key performance indicators for property tax demand collection and balance, status of trade wise license fee collection, water charges, capital and maintenance expenditure for various works, performance of various departments. 
(Source: GWMC)

	shitu2e: 1.	GWMC disseminates all basic information to citizens through various channels including citizen charter through website, e-newsletter, SHGs, bulk SMSs etc.

2.	Website updates periodically; details on departments, tap connections, employee annual reports, grievance status, property tax, DCBs, budgets, rent enquiries, city reports, file status, general update of schemes and development works, enquiries, etc. (Source: GWMC).

	shitu3: STRENGTHS
1.	Strategic Location – Warangal, the second largest populated city in Telangana. Located at nearly 146 km from Hyderabad city, Warangal is well connected through road and rail.
 
2.	Heritage City - Warangal has a great historic past. It was the capital of Kakatiya Dynasty.  The Government of India recognized Warangal as a ‘Heritage City’ considering its historical importance in the context of Kakatiya dynasty. Warangal Fort and Thousand Pillar Temple are some of the ASI protected heritage assets that attract nearly 23 million annually (Dept of Tourism, GoT, 2015).

3.	Cultural Significance – The city has rich history of Kakatiya dynasty. This preponderance of mythology reinforced by strong religious traditions manifests itself in a number of regional festivals such as Bathukamma festival, Sammakka - Saralamma Jatara, etc and temples.
  
4.	Religious Tourism resources – Warangal has several historically known religious precincts that are visited by many pilgrims. Bhadrakali Temple, Padmakshi Temple, Kush Mahal, Jain Temple, Kazipet Dargah, Siddeshwara Temple, Sri Veeranarayana Temple, Mettugutta, Vana Vignana Kendra, Waddepally Tank, Sanskrit Vihar and Fatima Church are some of the significant precincts located in Warangal city.

5.	Educational and Knowledge City - City has been serving as an educational center/ hub for its entire region. The key national and state level educational institutions located in the city are NIT, Kakatiya University, Kakatiya Medical College, Kakatiya Institute of Technology and Science (KITS) etc. Nearly 25,000 students are studying in these institutions.

6.	Strategic Transport Connectivity - Warangal is well connected with State capital and other places of the State and Country. NH-163 and SH-7 traverse through the City. It is the second largest City in the state and with best railway connectivity (Kazipet Junction) in the state, outside of Hyderabad.

7.	Regional Trading centre - Warangal is acting as hub of local trade and commercial activity for the region. Warangal is one of the key producers of long-staple cotton among Telangana districts.  Enumamula market, Asia's biggest cotton market is located in the City. Nearly 100,000 people commute daily to Warangal City.

8.	Water resources - Warangal city is endowed with a number of lakes, meeting needs of drinking water and irrigation.  Major lakes include Dharmasagar, Waddepally and Bhadrakali. Total capacity of these lakes is around 1080 MCFT.

	shitu4a: Based on the SWOT analysis, the strategic focus (SF) of Warangal City and its strategic blue-print (SBP) for development in the next 5-10 years are as follows:
STRATEGIC FOCUS AND BLUEPRINTS

SF 1: HERITAGE AND TOURISM CITY
The city will focus on heritage and tourism resources/assets of the city and its region and showcase its position in the State as Heritage and Tourism City, as envisaged by citizen.  

SBP 1: Protect and Develop Heritage Precincts – City will protect all heritage properties within the city as per State ASI regulations. Besides, city will provide/build infrastructure facilities wihin its premises and around, which are tourists friendly.

SBP 2: Leverage ecological resources of tourism importance and transform them into Place-Making – City has a numerous lakes and wooded area. It will focus on improving lake front development at selected lakes. The city will also explore other avenues such as heritage walk and nature trails etc.

SF 2: SLUM FREE & LIVABLE CITY
Firstly, the city will focus making a slum free city, covered with 100% basic/core urban services and housing those households living in sub-standard condition.  Secondly, the city will focus on providing basic/core urban services to all residents. 

SBP 3: Slums to livable neighbourhoods – It will focus on providing core urban services to all slum households. Further, it will focus on to provide 2BHK housing to those households living in sub-standard condition.

SBP 4: Core urban services to Non-Slum Residental Neighbourhoods – The city shall address on provision of core urban services to all residents during the next five years. It will include water supply, sewerage and sanitation and solid waste management.

SF 3: BUILD SMART TRANSPORTATION SYSTEM
The city will focus on improving and developing transportation system. It will include public transit system, retrofitting road networks ensuring efficient NMT and pedestrian friendly road networks.

SBP 5: Public Transit Improvement – The city will address on improving efficiency of NH-163, transportation life line of Warangal Tri city. It will also focus on improvements of all public transportation corridors and redevelop the existing TSRTC bus terminus into a modern and efficient bus terminius.

SBP 6: Provision of NMT and Pedestrian friendly roads and Parking – The city will focus on redesigning and developing all key roads with provision for NMT and foot paths for safe pedestrianisation. It will also work to provide efficient parking including multi-levelparking. 
	shitu4b: SBP 7: Smart mobility management system – It will focus on establishment of an Integrated City Mobility management system for the city including transit services, traffic services, parking services, fibre optic based city network and safe city infrastructure.

SF 4: CLEAN AND GREEN CITY – 
The city will focus on transforming the city into a clean and green city. It will implement harnessing of solar energy, establishment of rainwater harvesting structures, cleaning of lakes and water bodies, implementation of waste to energy and creation of open spaces. 

SBP 8: Green Urbanism – It will focus on implementation of solar mission through solar roof tops on all government and institutional buildings in the city and waste to energy system.

SBP 9: Environmental Watch – It will incude cleaning of lakes and water bodies, implementation of rain water harvesting system in all government and institutional buildings in the city, development of a number of open spaces. 

SF 5: SAFE AND SECURE CITY – The city will focus on implementing safe and assured electricity supply, survellence and city services monitoring system etc.

SBP 10: Safe and Assured Electricity supply – It will implement laying of underground electricity cables, shifting of all DTRs and smart energy metering system.

SBP 11: Smart Safety, Surveillance & Monitoring – It will include implementation of security and surveillance system throughout the city.

SF 6: DIVERSIFIED ECONOMIC BASE – it will focus on diversification its economic base in to value-added industrial base, knowledge industries, business tourism activities etc.

SBP 12: Extended Business Districts – It will focus on developing planned business districts with smart infrastructure system, which will facilitiate mixed use development including hotels, convention centres, start up centres, intrepreatation centres, etc. 
(Refer Annexure 3.5)

	shitu5a: VISION
Warangal aspires to be the cultural capital of Telangana and will continue to be the centre of heritage and cultural tourism, which Telangana people proudly identify. 

The vision for the city would therefore be “to transform Warangal into a economic hub in Telangana with a focus on tourism and heritage and to make it a livable, clean, green, inclusive, modern, safe and citizen friendly and well governed city”.

The key elements of the Vision Statement are derived from city profile, citizen’s views, SWOT analysis and sttrategic focus and blue prints.   The Goals to achieve such strategic blue prints are as follows:

SBP 1: PROTECT AND DEVELOP HERITAGE PRECINCTS

Goal 1: Protect and improve precincts of heritage monuments and its immediate area as per State ASI regulations.

SBP 2: LEVERAGE ECOLOGICAL RESOURCES OF TOURISM IMPORTANCE AND TRANSFORM THEM INTO PLACE-MAKING 

Goal 2: Improvement of lakefront development of selected lakes in the city including premonade development, watling trails, viewing desks, kiosks etc.

Goal 3: Idenfication and development of heritage walks, natural trails around ecological resources in the city, to enhance additional interest areas for tourists visiting the city.

SBP 3: SLUMS TO LIVABLE NEIGHBOURHOODS

Goal 4: Provision of core urban services to all slum households in the city. It includes adequate water supply, sewerage and sanitation, solid waste management etc.

Goal 5: Provision of 2 BHK housing to those slum housholds who are living in kachha and sem-pucca houses/sub-standard condition, covered under the ongoing program of the Government of Telangana,.

SBP 4: CORE URBAN SERVICES TO NON-SLUM RESIDENTIAL NEIGHBOURHOODS

Goal 6: Provision of adequate water supply system to all households with 150 LPCD, replacement of old water pipes to arrest leakages and reduce NRW, smart metering to monitor bulk supply and individual consumption,  an efficient SCADA system to monitor water supply system.

	shitu5b: SBP 7: SMART MOBILITY MANAGEMENT SYSTEM

Goal 16: Establishment of an Integrated City Mobility management system for the city including transit services, traffic services, parking services, fibre optic based city network and safe city infrastructure.

SBP 8: GREEN URBANISM

Goal 17: Promote solar mission through implementation of solar PV roof tops on 
all government and institutional buildings in the city’

Goal 18: Promote waste recycling through conversion of waste to energy.

SBP 9: ENVIRONMENTAL WATCH

Goal 19: Cleaning of key lakes in the city by removal of green algae, untreated waste water entering into them.

Goal 20: Implementation of rain water harvesting system in all government and institutional buildings in the city.

Goal 21: Development of a number of open spaces within the city.

SBP 10: SAFE AND ASSURED ELECTRICITY SUPPLY

Goal 22: Implementation on laying of underground electricity cables, shifting of all DTRs and smart energy metering system.

SBP 11: SMART SAFETY, SURVEILLANCE & MONITORING

Goal 23: Implementation of security and surveillance system throughout the city.

SBP 12: EXTENDED BUSINESS DISTRICTS 

Goal 24: Developing planned business districts with smart infrastructure system, which will facilitiate mixed use development including hotels, convention centres, start up centres, intrepreatation centres, etc. 

(Refer Annexure 3.5)

	Summar: Warangal’s area based development (ABD) envisions to retrofit and redevelop 1,583 acres centered on Central Area of Warangal and transform into a light-house for the city and to show case as a smart neighbourhood by improving nearly 39,187 residents.
The ABD focuses on following seven themes:
1.	Heritage and Lakefront Tourism around Bhadrakali lake 
2.	Extended Business District in ABD for expansion of Existing Hanamkonda Business District through redevelopment strategy. 
3.	Livable Neighborhoods by providing access to 100% basic infrastructure, with smart features. 
4.	Smart Mobility for improved public transport linkages, walkability, multilevel parking, and improved design of roads. 
5.	Green Urbanism to make ABD pollution free, through wastes to energy, solar mission, and moving towards green buildings
6.	Environmental Watch to monitor water pollution and cleaning, air quality, and rainwater harvesting etc.
7.	Smart Central Warangal with surveillance, ITS, wire free streets, and smart O&M of municipal and urban infrastructure in ABD. (Refer Annexure 3.5)   
	e D: For identifying ABD in Warangal following process were followed. 

STAGE 1: ABD OPTION IDENTIFICATION
The process of selection of options among retrofitting, redevelopment or greenfield development and selection of retrofiting as the best choice was because of the following:
1.	54.5% of the citizen voted for retrofitting as the best option through a poll conducted using GWMC website.
2.	The time to impact is relatively shorter compared to greenfield or redevelopment
3.	Easy of implementation of the proposal.
4.	Better replicability over other parts of the city in future.

STAGE 2: SELECTION OF CHOICE OF RETROFITTING AREA 
3 areas one each from each sub-cities of Warnagal was chosen based on GIS mapping exercise, review of CDP, results of SWOT analysis, city profiling exercise, discussions with key stakeholders (elected representatives, urban planners and architects) and consultations with citizen groups. (Refer Annexure 3.4)

	undefined_7: 1.	Ease of replicability.
2.	Ease of implementation.
3.	Critical to city’s identity and image.
4.	Mix of residential, slums, commercial, heritage, tourism potential areas.
5.	Scope for mixed use development
6.	Scope of projects that converge with other Central and State Government Programs
The assessement concluded that the Central Area of Warangal as the relatively better choice due to following uniqueness:
1.	Strategic location, being center of Warangal city.
2.	Presence of heritage assets such as Bhadrakali lake and temple, nationally protected monument of 1000 Pillar Temple, and other heritage sites and hillocks.
3.	With the population of over 39,000, has presence of Lal Bahadur College and ITI College, GWMC office, and CBD of the city;
4.	Receives an average footfall over 100,000 daily further, during the festival times, due to the presence of important temples in the area, the footfall increases by another 100,000; 5.	Receives an average of 125,000 commuters from various parts of the city for various purposes including employment, education, health, shopping, pilgrimage, use of transport node; 6.	Advantage of having Geo Bio Diversity and Cultural Park under HRIDAY program, so that convergence of funds from HRIDAY can be integrated with SCM. (Refer Annexure 3.6)
STAGE 4: CITIZEN OPINION AND ENGAGEMENT
Based on above assessment, GWMC sought opinion of citizens in many ways. The results were: 
1.	myGov.in - where 564 participants responded, chose Central Area of Warangal with 80% weightage;   2.	Ward level face to face consultations - in all 56 election wards, through 120,000 questionnaire response, chose Central Area of Warangal with 60% weightage ;  3.	Online polls through GWMC – 65% voted for Central Warnagal as right choice;  4.	Focus Group Consultation, where professional and welfare organization participated, polled 82% in favor of Central Area of Warangal. 
STAGE 5: OPINION OF THE ELECTED REPRESENTATIVES
Consultations were also held with MLA, along with Ex Minister and MLAs, Ex Mayors, Ex Ward members from the city.  They recommended that Central Area of Warangal is the best choice for retrofitting area of development under SCM. They also opined that, this area has the Padmaksi hillock and temple, which is renowned to be a place from where the city had its origins at the time of the establishment of the Kakatiya Dynasty in the 11th Century AD.
STAGE 5: DISCUSSION WITH URBAN PLANNERS AND SECTOR EXPERTS
Discussions were held with urban planners from Kakatiya Urban Development Authority (KUDA), members of architects and engineers associations in Warangal and professors from National Institute of Technology during the citizen engagement. Suggestions given by them were to select Central Area of Warangal near Bhadrakali Lake and Hanamkonda CBD for retrofitting and as Area based Development under SCM, that being the CBD area, developing this area would have the maximum demonstrative effect and intervention can be easily brought due to lesser population.  It will also have the converge impact because of development of lakefront, park and temple complex under HRIDAY.
STAGE 6: DISCUSSION WITH SUPPLIERS/ PARTNERS
Meetings and support letters were received from number of organizations who have shown interest on to be partners. Organization like CREDAI, ERAM Scientific Pvt. Ltd., TRINITY Mobility showed interest for supporting the city and bringing investment in areas of smart solutions, e-toilets, area development, and smart mobility and ITS etc. 
	undefined_8: 
	Ri skRow1: Removal of existing encroachments in streets and public space occupied by shops/business establishments and property owners, and unorganized parking, and shifting of utilities.
	Like lihoodRow1: High
	Impa ctRow1: Moderate

Retrofitting of streets is one of the sub-components of ABD to provide organized and safe movement and provision of street furniture and this aspect of ABD will be impacted.
  
Affected encroachments and businesses may not be willing to participate in improvement of ABD due to loss of business and uncertainly over relocation. 

	MitigationRow1: (a)Citizen Group Formation: SPV to form a citizen group who can negotiate with encroachment parties affected by retrofitting streets. Make the process participatory for relocation and making streets encroachment free. (b)Shops Encroachment: Shops which have encroached into RoWs of streets by putting up structures and displaying their products would be advised to retract in the larger interest of ABD improvement. (c) Alternative Space for Relocations: Three alternative locations  
	MitigationRow2: Following Mitigation Measures may be adopted by SPV.
(a) SPV borrows money from banks in a phased manner to implement the PPP projects. Lease Multi Level Parking and Commercial Space to recover the investment. Location of ABD is highly central and likely to have commercial success.
(b) Or To develop the PPP Projects in a Phased Manner from SPV own funds and recover investment through leasing the parking and commercial space. 

	Ri skRow2: PPP Projects Investment: Five Number of Parking Projects and TSRTC Bus Station Redevelopment under PPP.
	Like lihoodRow2: Medium
	Impa ctRow2: Moderate
Lack of response from private sector for PPP Projects will impact.
(a) Provision of Organized and Multi Level Parking in ABD.
(b) Revenue loss to the tune of 105.69 Cr to SPV.
(c) Continue streets and roads traffic problems under current scenario. 

	Ri skRow1_2: Extended Business District Development through Town Planning Scheme (TPS)
	LikelihoodRow1: Medium
	Impa ctRow1_2: Moderate
Redeveloped of 16.4 ha of under used site in ABD will result in strengthening centrality of ABD in the city. As it has potential to house 8 to 10 thousands jobs. This aspect may be impacted. In principle, no land acquisition is proposed. Land is consolidated through TPS.
 
Current land owners may not be willing to come together to develop the site under TPS with current regulations. There are approximately 200 land owners for this site. 

	MitigationRow1_2: (a) TPS will incentivize land owners to go for the scheme through changes in land use, where first two floors will be proposed as commercial; (b) Land owners will get 100% FSI as per current regulations on the land they own in the reconstituted plots. Additional FSI, beyond 2.5, up to 4.0 can be offered to land owners /developers on premiu m.Current legal land use for the site is residential with 2.5 FSI. 
c)SPV will provide state of the art infrastructure under SCP in the area and recover 82 Crore of their investment throug h land banking 
	MitigationRow2_2: 
	Ri skRow2_2: 
	LikelihoodRow2: 
	Impa ctRow2_2: 
	undefined_14ta: 
	undefined_11: 
	undefined_10: 
	undefined_9: 
	undefined_13da: 
	undefined_da1: 
	undefined_1da: 
	undefined_16da1: 
	undefineda: 
	undefined_13dda1: 
	undefined_14da: 
	undefined_1ga: 
	Es sent: ABD proposes 7 themes, 20 projects, and 66 sub projects to achieve essential features to turn Central Warangal into a smart area. The projects and sub project contain following essential features towards making of Smart Central Warangal.
 
(A) Essential Feature 1: Assured Electricity Supply with at least 10% input from of the smart city’s energy from solar power.
(a) Input: Rs. 412.1 Crore investment for underground cabling. 
(b) Activity: Additional  number 33 KV ESS (Electric Sub Stations) costing -- Crores to be installed for augmentation of power distribution in the ABD.  Solar PV installation on rooftops of institutional and govt. owned complexes in ABD to meet peak power demand.
(c) Output: 6.5 MWh of solar power, which is more than 10% of peak demand.  Uninterrupted 24X7 Electricity Supply in ABD. 

(B) Essential Feature 2: Adequate water supply with 100% water connections. 
(a) Input: Rs. 57.1 Crore needed for retrofitting water supply distribution in existing areas and new water supply network in redevelopment sites. 
(b) Activity: 8,010 new water connection with smart meters, and 3,936 smart meters for existing water supply network in ABD.
(c) Output: 100% water connections and assured water supply in the ABD. 

(C) Essential Feature 3: Adequate Sewerage Connectivity. ABD currently has no sewerage network.
(a) Input: Rs.119.3 Crore for laying UGD network in ABD.
(b) Activity: Laying of Network and provision of 11,946 sewerage connections in existing and new development areas in ABD. 
(c) Output: 100% sewerage connectivity will be achieved in ABD. 

(D) Essential Feature 4: Adequate Wastewater Treatment and Reuse. 
(a) Input: Rs.35 Crore required for wastewater recycling through PPP.
(b) Activity: Setting up of 20 MLD STP within ABD for tertiary treatment to recycle wastewater.  .  
(c) Output: 100% wastewater treated and recycled. 5 MLD from ABD and 15 MLD waste water generated from surrounding area going through the nala. Wastewater will be supplied to Railway Station located 2.75 km from ABD and urban irrigation purpose of parks in ABD. 

(E) Essential Feature 5: Solid Waste Management and Waste to Energy 
(a) Input: Rs.2 Crore required for collection infrastructure. 
(b) Activity: Provision of 3 kit SWM kit in all houses for segregated waste collection at source and installation of Sensors for Smart Bins.
(c) Activity: Two 10 Tons Biogas plants installation in ABD through PPP for waste to  
	undefined_12: energy from biodegradable municipal waste through PPP. 
(d) Output: 100% segregated solid waste collection at source from ABD and 4,000 CM/day of biogas generation for two 10 tons biogas plants. 
(F) Essential Feature 6: Rainwater Harvesting. 
(a) Input: Rs.18.9 Crore for rainwater harvesting from Institutional and govt. owned complexes in ABD.
(b) Activity: Provision of rooftop and construction of rainwater harvesting structures in govt. owned complexes of 75.4 ha. 
(c) Output: Ground water recharge and improvement in groundwater table.

(G) Essential Feature 7: Smart Metering for water and power supply. 
(a) Input: Rs.6.0 Crore for installation of smart water meters. Rs.15 Crore for smart electricity meters.
(b) Activity: Installation of 11,946 smart water meters and 15,000 electricity meters
(c) Output: Both water supply and electricity coverage with smart meters. Reduction in NRW and power losses.

(H) Essential Feature 8: Robust IT Connectivity and Digitization. 
(a) Input: Rs.18.9 Crore investment in ABD.
(b) Activity: Laying of 56 km fiber optic network, creation of WiFi hotspots, installation of CCTV Cameras in 20 traffic junctions, cameras on street lights for surveillance and incidence detection, 2 number air pollution monitoring, water quality monitoring at 2 locations for lake and nala, and obtaining weather information. Provision of 3 digital kiosks and one digital library to overcome digital divide.   
(c) Output: Transforming ABD into Smart Central Warangal with better traffic management, connected community, surveillance of parks and public space, and effective O&M of municipal services and to overcome digital divide.  

(I) Essential Feature 9: Pedestrian Friendly Pathways and Sidewalks. 
(a) Input: Rs.215.92 Crore for roads and streets retrofitting. Rs.24.75 Crore for Lakefront Promenade. Rs.8.6 Crore for Heritage Walk. 
(b) Activity: 56 km of streets and roads retrofitting with sidewalks for pedestrians. 5.77 km of lakefront promenade, 9.08 km of Heritage walk to connect heritage and cultural sites. 3.0 km of NMT corridor.
(c) Output: Turning lakefront from urban backyard to pedestrians and people friendly space. Streets and roads become walker friendly. ABD as a whole become pedestrians and people friendly area.

(J) Essential Feature 10: Intelligent Transport System (ITS)
(a) Input: Total investment of Rs.15 Crores required. 
(b) Activity: Provision of CCTV cameras in 20 traffic junctions. Provision of CCTV cameras on street lights for parking and traffic violations. GPS installation on public transport buses, App for public transport, Intelligent parking at multilevel parking nodes for 1,600 ECS. 
(c) Output: Well organized traffic management, safe streets and ABD, pubic convenience for use of public transport, information on parking availability etc. 

(K) Essential Feature 11: Non Vehicle Streets and Zones.
(a) Input: Rs.15 Crore investment proposed for related components.
(b) Activity:  3.0 km NMT corridor to connect lakefront, neighborhoods and Business
	undefined_13: district. 5.77 km of lakefront promenade.12.2 ha of public and neighborhood parks. 
(c) Output: 12.08 km of exclusive pedestrian and cycle network. 21.98 ha area in the form of parks and car free zone.

(L) Essential Feature 12: Smart Parking
(a) Input: Rs.265.4 Crore proposed for Multilevel Parking at 5 locations.
(b) Activity: Development of Multilevel Smart Car Parking for 1,600 ECS at five locations through PPP.
(c) Output: Smart parking in ABD at 5 locations and improvement in traffic congestion in roads and streets.

(M) Essential Feature 13: Energy Efficient Street Lighting
(a) Input: Rs.150 Crore investment proposed
(b) Activity: Installation of smart solar streets lights on 56 km roads/streets in ABD. 2,500 street lights with solar panel and LED lamps. As a part of Energy Conservation and Efficiency measure in ULBs, MA &UD, GoT and M/s EESL is replacing existing street lights with LED lights with intelligent control
(c) Output: Energy efficiency up to 70% from street and park lighting will be achieved. O&M cost will be reduced.   

(N) Essential Feature 14: Innovative Use of Open Spaces. 
(a) Input: Rs.54.5 Crores proposed for development of open spaces and parks.
(b) Activity: Creation of 21.98 ha of public parks for tourism, leisure and recreational activity. 9.08 km Heritage Walk for connecting heritage and cultural areas and hillocks in the ABD. Smart lighting in the parks. Rainwater harvesting to recharge ground water. Development of lakefront from what is currently an urban backyard of the city. 
(c) Output: People friendly and smart parks and opens spaces, lakefront promenade to experience the lake. Central Area of Warangal become open and public space based activity hub of Warangal.

(O) Essential Feature 15: Wire Free Streets and Open Spaces.
(a) Input: Rs.412.1 Crores proposed for making streets and open spaces wire free.
(b) Activity: Lying of 56 km of underground cabling in ABD and also 21.98 ha parks wiring to be underground.
(c) Output: Wire Free Central Warangal which is aesthetically appealing with lakefront, parks, smart streets, with completely wire free as its important features.

(P) Essential Feature 16: Encroachment Free Public Areas and Streets.
(a) Input: Rs.5.0 Crore allocated for 3 areas for development of space for vending markets in ABD. Each site of 0.5 ha. Remaining costing of these components included in smart mobility, and Lakefront Tourism and Recreational district components
(b) Activity: Development of 3 locations for vendor markets. 56 km of retrofitting of streets/roads and 21.98 ha of public parks development.  
(c) Output: Encroachment free and clean streets and parks. Open and unused lands to parks, which are currently being encroached in ABD. 

(Q) Essential Feature 17: Citizen Safety and Universal Access. 
(a) Input: Rs.6.1 Crore proposed for this component.
(b) Activity: 20 traffic junction CCTV cameras, surveillance and incidence detection cameras on street lights, WiFi access in ABD, digital kiosk to overcome digital divide,  
	undefined_14: provision of ramps, differently abled friendly pavements, and signal for universal access.
(c) Output: Safe Central Warangal with improved safety in neighborhoods, parks, and streets with universal access.  

(Refer Annexure 3.7 to 3.12 and 3.17)
	max  500 wo rds: 1)	SUCCESS OF SPV IN IMPLEMENTING PROJECTS PROPOSED UNDER CENTRAL WARANGAL FOR ABD.    

Improving existing urban areas in city cores through SPV in India is a new experiment. SPV is structured to implement all project components of ABD in an integrated manner as different components are interrelated to achieve success and overall improvement of ABD. Success to implement these projects through SPV will be success of SPV, as model of development for such areas. SPV is designed to have members from different service providers, representative member of mayor/municipal corporators, and citizen forum to negotiate with affected parties due to improvement agenda and agencies due to improvement agenda in ABD. 

In case, there are any jurisdiction issues and related regulations conflicts between different service providers in ABD, the structure of SPV incorporates representatives from the service providers and these agencies have already consented to work under SPV and chairmanship of Municipal Commissioner, hence issues of such nature can be resolved within SPV structure.  

2)	SUCCESSFULLY REMOVING ENCROACHMENTS AND UTILITIES: Majority of streets and roads in the ABD area are congested primarily due to encroachments by business/shop owners, Vendors, and overhead utilities presence in RoWs of streets/roads. Removing these encroachments and utilities is central to achieving streets improvement and making them cleaner, pedestrian friendly and safe. For removing the encroachments by vendors three alternative spaces are allocated for their relocation and organized vendor markets. Overhead utilities removal and putting them underground is a temporary phenomenon. SPV will ensure that these activities are done in an organized manner and in consultation with the affected people.       

In case removing vendors and encroachment by shop owners unwilling to cooperate with SPV and may claim losses in businesses due to disruptions. A citizen forum is recommended from the ABD. Through generation of awareness and benefits from the ABD projects can be communicated by the citizen forum to these parties and where necessary become a bridge between SPV and affected parties to compensate for losses in business. 

3)	SUCCESSFUL IMPLEMENTATION OF REDEVELOPMENT SCHEME OF 16.4 HA UNDERUSED SITE THROUGH TPS.     
This project component on redevelopment of 16.4 ha site through TPS scheme is an important element in achieving success in ABD, as it brings new image, jobs, and city level functions and tourism facilities to ABD. TPS for this area is proposed by incentivizing land owners through change in land use from residential to mixed use, tourism facilities, and further incentive of providing additional FSI on premium
	undefined_15: There will be no loss of FSI for the land owners as they will be given full FSI on the land they currently own in the reconstituted plots. This project is an economic and urban image component for the ABD. 

In spite of above given structure of incentives for the TPS, if land owners still have problems with the scheme, it is desirable that land owners and SPV create a working group to resolve difference and arrive at a common platform. Citizen forum can also negotiate on behalf of the land owners with the SPV. Here, SPV to be authorized for creating a structure for TPS which is acceptable to both parties. 

	of SPV: 1.	100% connections and adequate provision of basic services for water, sewerage(currently no sewerage system in the city), drainage, and segregated SWM at source collection, and assured 24X7 Power Supply. 
2.	Reduction in NRW from 40% to 10% due use of SCADA and Smart Meters. 70% saving in energy from street lighting through solar PV and led lights.
3.	Safe ABD area as CCTV cameras will help manage traffic and detect incidence on 20 traffic junctions and streets in ABD.   
4.	Rationalize and revise user fee for improved municipal service delivery in ABD area. GWMC have not revised user charges for the last seven years. This is an opportunity to augment GWMC revenue sources.
5.	Faster O&M response due to use of smart technology for municipal services, due to installation of SCADA, Smart Meters, One City App, and surveillance CCTV cameras on streets and junctions. 
6.	SPV will be one point contact on projects implementation in an integrated manner in ABD area and related grievance addressal.

	c Ec onom: 1.	Due to increase in tourism activities in the ABD area, from current 2,000 to 3,000 visitors/day to 5,000 to 6,000 visitors/day, there will be increase in employment. 

2.	Development of Extended Business District (EBD) in ABD area, which is likely to create more than 4.4 million sq.ft built up space for tourism, commercial and other mixed use development. Construction activity and employment generated in EBD will create more jobs. EBD is likely to house employment space for 10 to 12 thousand people.

3.	Due to improved infrastructure and environmental conditions, improved business activities will happen in ABD area in  existing business establishments in Hanamkonda CBD and on the main spine of the city. 

4.	Due to increase in population from  39,137 to 60,000, additional employment will be created in service employment of the area. Over 2500 employment likely to be created due to increased population in the ABD. 

5.	Due to improved infrastructure and built environment in ABD area property tax can be increased, hence enhance tax for GWMC/SPV. 

	Summar_2: Integrated Operations Control Centre (IOCC) will facilitate city based operations control centre, which will provide multi-agency based control and management functions leading to cohesive service delivery platform.  IOCC will deliver ability to centrally manage following pan city initiatives:

1.	Integrated City Mobility management function for the city including transit services, traffic services, parking services, fibre optic based city network and safe city infrastructure 

2.	Common city payments and services processing platform, which will deliver mobile based electronic services for payments and service consumption over mobile platform and deliver 220 physical service delivery points across city to cater to non-smart phone users. 

Above system will result in drastic reduction in service spend for citizens, significantly lower road infrastructure usage, lower GHG, higher human resource bandwidth with ULB because of lower user interaction and significantly higher citizen interaction.
(Refer Annexure 3.13 & 3.14)
	e Dis c uss: Following process was followed for identifying pan-city proposal in Warangal. 

STAGE 1: OPTION IDENTIFICATION
As an initial step, a host of pan city solutions was listed from the literature that could bring efficiency levels in infrastructure service delivery and in turn would help improving quality of life. Pan city proposals were also listed in the area of efficient governance system in the city as well.

Following areas were listed based on review of city assessment, review of plans, results of SWOT analysis, discussions with key stakeholders (elected representatives, urban planners and architects) and consultations with citizen groups.

1.	Waste management system- recycling of waste water and solid waste, 
2.	Water management system - smart water metering, leakage identification, preventive maintenance,
3.	Energy management system - usage of solar power and other renewable energy
4.	Green technologies - rainwater harvesting /conservation of lakes
5.	Safety and Security system - video crime monitoring
6.	Intelligent transit/transportation system - usage of public transportation, underground utility corridors, smart parking and traffic control

STAGE 2: PRIORITIZATION 

Prioritization was carried out based on citizen consultation both through on-line and face to face interviews. Over 35% of the citizens voted for having a system which would improve “city mobility management”, including transportation system, traffic management system and parking system.  Another 20% desired to implement a system which would help improving governance system in the city. 

STAGE 3: ASSESSMENT AND FINALIZATION

Further deliberations were held to consolidate and select a package of system which would benefit most population of the city. As a result the following was finalized.

An Integrated Operations Control Centre (IOCC) will be set up in Warnagal, which will facilitate city based operations control centre, which will provide multi-agency based control and management functions leading to cohesive service delivery platform.  

	undefined_16: IOCC will deliver ability to centrally manage following pan city initiatives:

1.	Integrated City Mobility management function for the city including transit services, traffic services, parking services, fibre optic based city network and safe city infrastructure 

2.	Common city payments and services processing platform, which will deliver mobile based electronic services for payments and service consumption over mobile platform and deliver 220 physical service delivery points across city to cater to non-smart phone users. 

The above mentioned system will result in drastic reduction in service spend for citizens, significantly lower road infrastructure usage, lower GHG, higher human resource bandwidth with ULB because of lower user interaction and significantly higher citizen interaction.


STAGE 4: CITIZEN OPINION AND ENGAGEMENT

Based on above assessment, GWMC sought opinion of citizens in many ways. The results were: 
1.	ITS for lifeline corridor, 
2.	smart information systems, good governance, mobile governance, 
3.	availability of online route maps, smart traffic control systems, smart street lighting

STAGE 5: OPINION OF THE ELECTED REPRESENTATIVES
The public representatives including the MLA, MP and others have expressed their opinion in the direction of making online hassle free services available to the pilgrims in a big way. They have also expressed their opinion to extend the municipal services to the citizens online for efficiency and effectiveness.

STAGE 5: DISCUSSION WITH URBAN PLANNERS AND SECTOR EXPERTS
Discussion was also held with urban planners and traffic managers (Police) who have emphasized the need for improving the traffic and travel conditions in this corridor. Thus the pan city proposal is identified with the confidence that this can generate and distribute the benefits across all sections of people over the entire space of Warangal city.  

The citizen engagement and consultation with stakeholder’s findings clearly suggest that the improving efficiency of a long lifeline corridor through ITS, e-governance and citizen services and bringing the governance more closer to citizen with increased interaction, is emphasized.

	undefined_17: 
	Continue on next page: Integrated Operations Control Centre (IOCC) along with Integrated City Mobility management platform and Common city payments and services processing platform identified as solution to address issues and citizen aspirations as identified during stakeholder consultation process 

1. TRANSIT MANAGEMENT SYSTEM: At present 86 buses are operated for the purpose of public transportation and the supply is further going to be augmented to total of 150 buses. The current PT system operated largely in traditional manner with minimal information to commuters and internal automation. There is inadequacy in terms of reliability, schedule adherence and public facing information leading to lower ridership. Therefore, elevating user experience, efficient management processes and delivering consumer oriented approach would need introduction of automated tools and services. 
	undefined_18: This intervention addresses requirement of transit management system which would help in delivering efficient City PT service”.

2. TRAFFIC MANAGEMENT SYSTEM: Warangal city witnesses lower travel speeds and poor road usage due to high heterogeneity in vehicle composition, poor lane discipline and parking issues along the main road corridors. In-order to regulate traffic and also increase compliance levels, Adaptive Traffic Control System shall be implemented to manage network of junctions and additionally provide camera based traffic violation detection system to improve speeds, availability of road to motorists and safe operation condition. The resultant of this implementation would be higher travel speeds (20-25 Km/Hr) which would be currently in the range of 15-17 KM/hr. 

3. ON-STREET PARKING MANAGEMENT SYSTEM: Parking system is largely unregulated in Warangal city and contributes to lower road availability for motorists and traffic problems. The city has identified 4000 on-street parking slots to be regulated and introduce consistent parking charges throughout the city, and make it easier to find parking slots with the aid of app that has updated information in real-time. Camera based violation detection system shall assist in identifying parking violations and improved street-side parking capacity and usage


4. COMMON CITY PAYMENTS AND SERVICES PROCESSING PLATFORM: Currently GWMC offers common services to its citizens through zones and wards and few services are made available over web based infrastructure. The current system lacks ability to deliver services seamlessly to all socio-economic groups within the city and also is not able to address the lack of electronic payment capability of a large population within the city. Common city payments and services platform shall offer an integrated payments and services platform to all the citizens by enabling access to electronic payments system via pre-paid open loop cards and enabling payment and services infrastructure by way of mobile apps and physical services delivery points across the city at an average walkable distance of 500 mts. This system will eradicate the digital services accessibility gap and allow GWMC to deliver services seamlessly to all the citizens. This system will result in substantial saving to citizens and government. The system will result substantially lower travel requirement for services and increase HR bandwidth within GWMC because of reduced consumer interaction needs.

5. OPTICAL FIBRE NETWORK. In-order to address high speed and reliable communication issues within the city to drive digital initiative, GWMC will implement 400 Kms fibre optic network to connect all the service points within the city and make the network available for service delivery across the city.

Integrated Operations control Centre will act as the central management centre for multi-agency coordination. The system will deliver capability of integrating all proposed solutions within common platform to enable delivery of seamless services as part of smart Service objective. The system will enable connected experience to ensure that all individual services interact using a common service delivery framework to deliver seamless service and common incident management capabilities. The integrated incident management capability shall be exposed to citizens for the purpose of interaction with government over common communication platform. This will also lead to availability of 
	Impa ct_2: Slow adoption of services and longer gestation period to ensure higher participation in the smart framework
	Likelihood: The likelihood of such an occurrence is medium basis of the fact that 3G services are available in the city and broadband roll-out and current availability is fair.
	Ri sk_2: Week Communication Infrastructure & Slower adoption by citizens – The premise of proposed services bringing far reaching benefits is based on the fact that robust communication infrastructure and electronic payments capability will be available to ensure service delivery and consumption. In absence of such infrastructure the planned services may not deliver desired results and the benefits.
	Mitiga tion: Fibre Optic Network is proposed to ensure that in absence of commercial network penetration, the services can be rendered in all the service areas proposed and with required enablement. Additionally to cater to non-smart users, service delivery point will ensure electronic service availability at walkable distances and hence will aid faster adoption 
	Mitiga tionRow1: We shall include the change management and capacity building initiatives in order to educate the citizens about the services, the coverage and also the long time benefits.
	Impa ctRow1_3: Expected stakeholder participation and revenue objective may not realize in the time frame as planned
	LikelihoodRow1_2: The likelihood of this risk is medium because of mobile technology penetration
	Ri skRow1_3: Lack of enthusiasm among the Citizens – too complex or the unwanted / compulsive / or partial service delivery model may result into the loss of enthusiasm which will result into non-participation among the citizens.
	Ri skRow2_3: Slow progress in volume and variety of information and service providers. Minimum critical mass in-terms of services and information is necessary to ensure user pull.
	LikelihoodRow2_2: Highly likely
	Impa ctRow2_3: In an event that minimum critical mass of services is not available on the platform; it may discourage and disinterest the users to adopt the platform.
	Mitiga tionRow2: To mitigate such risk, the city management will ensure that the platform is thrown open to public at a stage that critical applications and information is available is enables users to adopt and realize real benefits easily and faster.
	MitigationRow1_3: 
	Impa ctRow1_4: 
	LikelihoodRow1_3: 
	Ri skRow1_4: 
	Ri skRow2_4: 
	LikelihoodRow2_3: 
	Impa ctRow2_4: 
	MitigationRow2_3: 
	undefined_19: Integrated Operations Control Center:

IOCC infrastructure offers shared computing and management infrastructure which would lead to drastic cost reduction for all stakeholders while delivering high quality and high availability computing infrastructure to the smallest of the stakeholder and hence bring to surface drastically reduced cost of service, centralized service delivery mechanism and high opportunities availability. 

IOCC will be able to truly represent collaborative computing environment which presents itself as city cloud and stakeholders can avail of its services without having to go for capital spend and accelerate revenue and service opportunities creation. IOCC will also deliver city big data opportunity to better understand city characteristics and aid policy decision to ensure policies that are formed by city authorities are based on the scientifically validated data and such policies deliver intended results.

The key differentiators are: 

City-wide Service Delivery Framework 
Integrated Mobility Platform  
Integrated financial Transaction platform 
Enable City API for easier integration 
Common pool of computing resources to reduce service cost  
Big Data and Analytic as policy aid
	2_4: 
	2_41: 
	3_31:  
	3_3: 
	4_4: 
	4_41: 

	5_71: 
	5_7: 
	6_3: 
	6_31: 

	7_31: 
	7_3: 
	undefined_20: integration capability

Expose city data and API’s to implementation agencies and application developers for them to ensure common use of resources and delivery channels
  
The availability and application spread to ensure wider participation of users.

	wor ds: YEAR 1
(a)	Smooth traffic flow, lower journey time and reduced traffic congestion.
(b)	All 45 Junctions to be put on ATCS network
(c)	on-street parking system 
(d)	E-ticketing System on PT Buses
(e)	Initial basic services on common payment platform 
(f)	Mobility Solution for PT system
(g)	Implement fibre optic network along transit corridor
YEAR 2-3
(a)	Full implementation of common payments and services platform
(b)	City Payments API exposed to public for application and payments integration
(c)	PIS through multiple communication channels
(d)	City Mobility Platform for all moving assets
(e)	Complete implement of fibre optic network
YEAR 5
(a)	All Payments and services through Common city payments and services platform
(b)	Integration of Formal and in-formal transit system to compliment for last-mile / first mile, share mobility platform
	deli very o ve ral: 1.	Seamless travel experience to the commuters - higher travel speeds, lesser halts and lower junction delays (% reduction in delays can be calculated given the present data).

2.	Lesser fuel consumption means fewer emissions and cleaner environment. 

3.	By enhancing public transport with the ITS infrastructure and modern technology, the public transport can be monitored and can be made more reliable, which can directly lead to the modal shift of the commuters i.e. from private to public transport, thus decreasing the overall number of vehicles on road at any given time.

4.	Moves governance from subjective to objective state, focusing on citizen centric delivery environment, citizen centric delivery environment.

5.	Move from reactive to proactive governance - Highly accountable & transparent transaction environment, tectonic shift in social behavior (citizens at the core), city Intelligence from collaborative data sets to aid policy decisions.

	morbi dity: 1.	Higher travel speeds,
2.	Lower Junction Delays 
3.	Fuel saving
4.	Lesser fuel consumption means fewer emissions and cleaner environment,
5.	Increase in the share of public transportation.
6.	Real-time responses to service requests
7.	Citizen co-creating and socially responsive
8.	Predictable quality and response agility in service rendering
9.	Digital and financial enablement for all citizens 
10.	Economic benefits to citizens in terms of significantly less or no travel requirement for availing payments services
11.	Aware Citizens
12.	Citizens play a significant in city policy decisions
13.	Aids highest quality of service in least cost
14.	Enables higher citizen trust and collaboration
	Bas eline as onIndicator: Nov 2015 
	Bas eline as on4: (a) 5.91 lakhs tourists

(b) No proper access to lake front. 
(c) No integration of lakefront with green areas 

Only one park exist (Musical Garden). Lack of facilities in the park 

No pedestrian facilities
No boating facilities
No infrastructure 
	Indicator4: Number of tourist visiting the area

Accessibility to Lakefront

Increase in green/open areas 

Increase in exclusive pedestrian facilities

Increase in lakefront visiting tourist

	Activitycomponent4: BL -Bhadrakali Lake Front And Recreational District
BL-1 -Heritage Area and Lakefront Promenade Development
BL-1.1- Improvement of 1000 Pillar Temple precinct
BL-1.2 - Improvement of Padmakshi Temple precinct
BL-1.3- Lake Front Promenade Development - Foreshore road
BL-1.4 - Lake Front Promenade Development - Bhadrakali Temple side foreshore road

BL-2-Heritage and Cultural Tourism
BL-2.1 - Heritage walk
BL-2.2 -Leisure Park

(Refer Annexure 3.17a)

	Targe t4: (a & b)10 lakh tourists
Creation of 5.77 km lakefront road with street lights, parking, Promenade, Landscaping etc.
(c) 9.78 Ha park along lake front
10.08 Km walking trails
Development of boating facilities
Development of Seating Spaces, Illumination, Landscape, information signage’s, Directional Signage, solar lig
	Re sour ces rda: BL - INR – Rs 64.8 Crores

BL-1 – INR 29.7 Cores
BL-1.1 - INR 1 Cores
BL-1.2- INR 2.6 Cores 
BL-1.3 – INR 15.7 Crores
BL-1.4 - INR 10.5 Crores

BL-2 – INR – 35.1 Crores
BL-2.1 –INR 9 Crores 
BL-2.2 – INR 26.1 Crores


	Like lyda: BL – by 2019

BL-1 –by 2019

BL-1.1 –by 2018
BL-1.2 –by Mid 2019
BL-1.3 – by Mid 2019
BL-1.4 – by 2019
BL-2 –by 2019
BL-2.1 – by Mid 2019
BL-2.2 – by 2019 
BL-1.2 – by 2018 (Refer Annexure 3.19)
	sdfdaff: Activity start at the beginning of 2017 and completed by Mid-2020 

(Refer Annexure 3.19)
	Activitycomponendadf: EB - EXTENDED BUSINESS DISTRICT
EB-1 - Site Development for Corporate/Business Start-up Offices

EB-2 - Development of Infrastructure Facilities
(Refer Annexure 3.17a)
	Iffa: (a) No of new offices 

(b) No of new commercial establishments
(c) No of employment created

(d) Percentage of street kilometres having mixed land use

(e) Percentage of street kilometres redeveloped as complete streets

(f) Creation of new houses

	Bas elinet5ra: (a) Nill

(b) Nill



(c) Nill


(d) Nill





(e) Nill



(f) Nill
	Targed: (a) 564

(b) 376



(c) 10000-12000


(d) 3.8 km





(e) 3.8 km



(f) 564
	Re sour ces re quire d4: EB – INR 87 Crores
	Activitycomponent3: LN: Livable Neighbourhood
LN -1 -  Slums Retrofitting - LN-1.1 – Housing for existing HHs living in Katcha  & Semi Pucca Houses in slum area
LN 2 - Non-Slum Residential Areas Retrofitting
LN-2.1 - Adequate Water Supply
LN-2.2 – Sewerage
LN-2.3- Sanitation
LN-2.4- SWM; LN-2.5- Storm Water Drainage
LN-3- Social and Community Development; LN-3.1- Skill Development Centr
LN-3.2- Bridging Digital Divide (E-seva Centre); LN-3.3- Upgr adation of Schools and College ,LN-3.4- E-Counsell LN-3. 5- Smart Library(Ref Annex 3.17a) 
	Indicator3: No of Katcha and Semi Pucca Houses
Water Supply No of HH connected with water supply
% of Smart Meters
Reduction of NRW
% of Coverage of Sewerage Network
% of Sewerage Water Treated
% of HH having individual toilets
% of Smart Bins
No of Skill Development Centers 

	Bas eline as on3: (a)1595 Katcha and Semi Pucca houses
(b)46% of 9546 households are not having water connections 
(c)No water meters 
(d) NRW is about 40% 
(e) No UGD system 
(f)No treatment facilities - 
(g)1500 houses are not connected with
No Skill Center 
	Targe t3: (a)100% pucca houses (1595)
construction of 
(b)100 % water supply connections
(c) 100% Smart Water Meters 
(d)NRW- 5-10% 
(e)100% UGD  and connections 
(f)100% waste water treatment 
(g)100% HH with septic tanks
50 public toilets
(h)100% swm
50 smart bins
3 bins all HH
Upgradation S&C
	Re sour ces re quire d3: LN – INR 291.3 Crores

LN -1- INR 91.7 Crores
LN-2 – INR 194.2 Crores
LN-2.1-INR  59.9 Cr
LN-2.2 – INR 125.3
LN-2.3 – INR 4.1 Cr
LN-2.4 –INR 2.1 Cr
LN-3 – INR 5.4 Cr

	Like ly date of comple tdff: LN 1 by Mid 2020
LN 2 by Mid 2020
LN 2.1 by Mid 2019
LN 2.2 by Mid 2019
LN 2.3 by 2018
LN 2.4 by Mid 2019
LN 2.5 by Mid 2020
LN 3 by Mid 2019
(Refer Annexure 3.19)
	Like ly date of comple tion4: SM 1 by 2019

SM 2 by 2021

SM 3 by 2020

SM 4 by Mid 2021

SM 5 by 2021

(Refer Annexure 3.19)

	Activitycomponent41: SM – Smart Mobility
SM-1 - Public Transit Corridor Improvement
SM-1.1 Gaurav Path
SM-1.2- Internal Public Transit 
Corridor
SM-1.3 - Para Transit Connectors 
(13 links)
SM-1.4 - Public Transit and pedestrian Priority corridor
SM-1.5 - One way  Para Transit Corridors
SM-2 - Retrofitting Other roads
SM-3 - NMT Corridor along Nala
SM-4 - TSRTC Bus Stand Redevelopment
SM-5 - Multi-level Parking
(Refer Annexure 3.17a)

	Indicator41: (a) % of roads having foot path facilities
(b) % of Major roads having underground utility duct
(c) % of Major roads having Wifi Facilities
(d) % of Public Transport Corridors
(e) % of roads having smart lighting system
(f) % of roads monitoring with
CCTVs
(g) No of parking areas created
(h) Commercial area created
	Bas eline as on41: (a) < 5 % of roads having foot path facilities

(b) No underground drainage system exist in the city

(c) No Wifi hot spots exists

(d) Only one public transit corridor travers through retrofitting area

(e) Nil

(f) Nil
	Targe t41: (a) 100% -57.59 Km
(b) 100% -21.29 Km

(c) 100% -21.29 Km

(d) 8.34 Km

(e) 100% -57.59 Km

(f)100% -57.59 Km

(g) Multi-level parking at 5 locations

(h) Promotion of compact mixed use (14.8 Ha)
	Re sour ces re quire d41: SM – INR 1441 Cr

SM-1 INR 407.1 Cr
SM-2 INR 110.9 Cr
SM-3 INR 16.8 Cr
SM-4 INR 610.7 Cr
SM-5 INR 295.6 Cr

	Activitycomponent5: GU - Green Urbanism
GU-1 - Solar Mission
GU-1.1 - Installation of Solar PV on rooftop in all Govt and Institutional buildings
GU-1.2 - Solar Street Lights
GU-1.3 - Solar Umbrellas
GU-2 - Waste to Energy
GU-2.1 - Waste to energy plant from Municipal solid waste
(Refer Annexure 3.17a)

	Indicator5: (a) Area covered with solar panels

(b) % of solar street lights

(c) % of roads covered with solar street lights

(d) % of waste treatment

	Bas eline as on5: (a) Nil


(b) Nil - Existing street lights – 1846 Nos
Existing power consumption – 0.187 MW

(c) Nil

(d)Only two bio gas plants are exists in the city  (one ton 12 Kw power generation capacity and 2 ton 24 kw capacity)

	Targe t5: (a) Installation of rooftop solar panels in all Govt buildings – Net coverage around 13.9 acers –Total power generation about 2.8 MW

(b) 2500 solar street lights

(c) 14 solar umbrellas

(d) 2 Waste to Energy plants ( 15 tons each)
20 MLD treatment plant


	Re sour ces re quire d5: GU – INR 183 Cr

GU 1- 178.7 Cr

GU 2 – 4.3 Cr


	Like ly date of comple tion5: GU 1- by Mid 2019 

GU 2- by 2019

(Refer Annexure 3.19)

	Activitycomponent4_2: EW - Environmental Watch
EW-1 - Bhadrakali Lake Regeneration and cleaning
EW-2 - Environmental quality monitoring Stations
EW-3- Rainwater Harvesting for all Govt. Owned Institutional and Office Buildings
EW-4 - Development of Open Spaces in Retrofitting Area
(Refer Annexure 3.17a)

	Indicator4_2: (a) Water quality in Bhadrakali lake

(b) Area covered under rain water harvesting

(c) Increase in open areas

	Bas eline as on4_2: (a) No monitoring  of environment

(b) No rain harvesting facilities  

(c) Only one park exist (Musical Garden)  
Lack of facilities in the park. No integration of lakefront with green areas


	Targe t4_2: (a) Environment monitoring station- 1 no

(b) Rain Water harvesting – 75.4 Ha 

(c) Increasing 12.2 Ha open space

Development of Seating Spaces, Illumination, Landscape, information signage’s, Directional Signage, solar lighting
	Re sour ces re quire d4_2: EW – INR 69.2 Cr

EW-1- INR 5.5 Cr
EW-2 – INR 10 Cr
EW-3- INR 20.8 Cr
EW-4- INR 32.9 Cr

	Activitycomponent5_2: SW - Smart Central Warangal
SW-1 - Safe and Assured Electricity Supply
SW-1.1 - Underground Electric Cabling (33 KV)
SW-1.2 - Underground Electric Cabling ( 11 KV)
SW-1.3 - Underground Electric Cabling (LT Line)

SW-1.4 - Shifting  and  Beautification of DTRs 
SW-1.5 - Smart Electric Meters
SW-1.6 - Smart Electric Meters
SW-2 - Smart Safety, Surveillance & Monitoring
SW-2.1 - WIFI Enable Zone
SW-2.2 - Surveillance and city Services Monitoring System
(Refer Annexure 3.17a)

	Indicator5_2: (a) % of Roads having underground Cabling

(b) % of HH covered with Smart Meters

(c) % of roads having WiFi hot spots

(d) % of roads monitored with CCTV

(e) % of Major roads covered with fibre optic network

	Bas eline as on5_2: (a) No underground cabling

(b) 0% of HH covered with smart meters

(c) No Wifi hotspots

(d) No CCTV surveillance system

(e) No fibre network

	Targe t5_2: (a) Underground cabling of 33 KV network – 44 Km
(b) Underground cabling of 11 KV network – 97 Km
Underground cabling of LT line – 177 km
Shifting and beautification of DTRs – 50 Nos
15000- Smart Meters (100%)
(c) 100% major roads 
(d) Surveillance Monitoring (100%) - 55.5 Km
(e) Lying Fiber ne 
twork -100%- 55.5 km
	Re sour ces re quire d5_2: SW- INR 450.1 Cr

SW1- INR 443.6 Cr
SW 2- INR 6.5 Cr

	Activitycomponent6: 
	Indicator6: 
	Bas eline as on6: 
	Targe t6: 
	Re sour ces re quire d6: 
	Like ly date of comple tion6: 
	Activitycomponent4_3: PC 4-Area Traffic Control System
(Refer Annexure 3.17 b)
	Indicator4_3: (a)	Waiting time at intersection

(b)	Traffic speed at intersections

(c)	No of intersections monitored through CCTV network

	Bas eline as on4_3: (a)	3 min


(b)	15 Km/Hr


(c)	17 Intersections

	Targe t4_3: (a)	2 min


(b)	25-30  Km/Hr


(c)	45 Intersections

	Re sour ces re quire d4_3: PC-4 – INR 16.9 Cr
	Activitycomponent5_3: PC 5-Safety & Security Platform
PC 6-City Communications Backbone
(Refer Annexure 3.17 b)
	Indicator5_3: (a)	No of accidents recorded in a Years

(b)	No of  Crimes recorded against women

(c)	No of Cognizable cases 

	Bas eline as on5_3: (a)	969


(b)	464



(c)	3649

	Targe t5_3: Installation of 1500 CCTVs


	Re sour ces re quire d5_3: PC-5 – INR 12.7 Cr
PC-6 – INR 33.8 Cr
	Activitycomponent61: PC 7-Common City Payments & Service Platform
(Refer Annexure 3.17 b)
	Indicator61: No of services integrated with Common City Payment Service Platform
Increase in number of users using CCSP services

	Bas eline as on61: Nil
	Targe t61: All the Government services
	Re sour ces re quire d61: PC-7 – INR 17.2 Cr
	undefined_21: Year 5: (FY 2020-21) Critical milestines are:
1.	SM 5: Multi Level Parking. 2.	SM 4: TRSRTC Bus Stand Redevelopment
3.	SM 5: Multi Level Parking. 4.	O&M Phase to continue

(Refer Annexure 3.19)
	Combo Box4: [Yes]
	Combo Box41: [Yes]
	Combo Box42: [Yes]
	Combo Box43: [Yes]
	Combo Box44: [Yes]
	Combo Box45: [No]
	Combo Box46: [Yes]
	Acti vity Component4: Smart Mobility
i)	Public transport corridors improvement
ii)	Retrofitting of Other Roads
iii)	NMT Corridors
iv)	Redevelopment of TSRTC Bus Stand
v)	Multilevel Parking

	organization_2: SPV
GWMC
TSRTC
R&B

	responsibility_2: SPV: (a)	Preparation of DPRs ,tendering and implementation (b)	Contractual agreement between TSRTC on transfer of their land on long lease, and Private Entrepreneurs
GWMC: (a)	Transfer of land, wherever possible, Private Ent- repreneurs: (a) Re development of TSRTC bus stand (b)	 Deve- lopment of Multilevel parking: 
R&B:(a)	Construction and maintenan of Gaurav path (b) Convergence fund from GoT
	Acti vity Component5: Green Urbanism
i)	Solar Mission
ii)	Waste to Energy

	undefined_24: TSNPDCL
GWMC 
SPV

	undefined_241: TSNPDCL: (a)	Preparation of plan for smart grid and implmentation of net metering; (b) 	Insta llation of solar panels on all Government buildings and public spaces; (c)	Net metering 
GWMC: (a)	Operation and Maintenance of 20 mld treatment plant; (b)	 Maintenance of solar street lights SPV: (a)	Construction of 2 bio-gas plants and contractual agreements with TSNPDCL and GWMC 
	Acti vity Component6: Environment Watch
i)	Bhadrakali Lake Regeneration and cleaning
ii)	Environmental quality monitoring Stations
iii)	Rainwater Harvesting for all Govt. Owned Institutional and Office Buildings
iv)	Development of Open Spaces

	undefined_25: GWMC
KUDA
SPV
Irrigation & CAD department , GoT
State Pollution Control Board

	undefined_251: Irrigation & CAD, GoT: (a)	Con- tractual arrangement with SPV for lake regeneration and cleaning under Mission Kaka- tiya Cheruvu; (b)	Convergence of funds from Mission Kakatiya; (c)Technical support in prepar- ation of DPRs and procurement
Pollution Control Board:(a)O&M of EM monitoring stations
SPV: (a)	Contractual agreeme nts with departments (b)Instal- lation of EM stations and rain water harvesting;GWMC& KUD A:O&M, user charges collection
	Acti vity Component7: SMART CENTRAL WARANGAL
i)	Safe and Assured Electricity Supply
ii)	Smart Safety, Surveillance & Monitoring

	undefined_26440: TSNPDCL
GWMC
R &B
Police
BSNL

	undefined_264a0: TSNPDCL: (a)	Preparation and implementation of smart grid,underground cabling and net metering; GWMC & R &B: (a)	RoW for laying the underground cables and optical fibre: Police:(a)	Monitoring the CCTV network; BSNL:(a)	 Laying fibre network and creation of wi-fi hot spots (b)	Maintenance of wi-fi hot spots: SPV: (a)	Contractual ag reements,(b)	Installation of wifi hot spots & surveillance system
	daga: PAN City

i)	Integrated City Operations Centre
ii)	Intelligent Transit System
iii)	Parking Management System
iv)	Area Traffic Control System
v)	Safety & Security Platform
vi)	City Communications Backbone
vii)	Common City Payments & Service Platform

	fagf1: SPV
GWMC
Traffic Police
TSRTC
City Police

	hhd: SPV: (a)	Procurement of hardware and software requirements; (b) Procurement and Implem- -entation of the project; Traffic police: (a)	Monitoring the parking management and surveillance system; GWMC: (a)	Providing RoW for laying fibre; (b) Inte - grating the municipal services to common payments and service plat form TSRTC: (a) 	Operating buses (b) Collection of user charges & ITS maintenance 
	Agtg: 
	ygs: 
	yggs: 
	hfd: 
	gtr5t: 
	yts: 
	yta: 
	hfgdf: 
	gfghg: 
	Acti vity Compone nt12: Heritage area and Lakefront promenade development - improvement of 1000 pillar temple and padmakshi temple, Lakeshore road area development near Bhadrakali temple, development of heritage walk and nature trails, and Leisure park
	organization_4: SPV will enter into a contract with a Vendor who will develop this entire area and maintain it as a tourism hub. The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimate
	organization_41: The vendor would be responsible for 

(i) Supply, erection and construction of all infrastructure developments.

(ii) Manage the stakeholders, sub-contractors, vendors etc.

(iii) Commission of various facilities and 

(iv)  Maintenance of the facility  for 10 years from the date of commissioning
	Acti vity Compone nt2: Extended Business District development involving development of 16 hectares of land area 
	undefined_29: SPV will enter into a contract with a Vendor who will develop the infrastructure for this entire area and maintain the same for a period of 10 years. The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates.
	undefined_291: The vendor would be responsible for 

(i)  Construction of all infrastructure facilities in the business district.

(ii) Manage the stakeholders, sub-contractors, vendors etc.

(iii) Commissioning of various facilities as per scope of work and 

(iv)  Maintenance of the facility  for 10 years from the date of commissioning 
	Acti vity Compone nt3: Slum Area Retrofitting - construction of houses for people living in pucca and kuchha houses in slum areas 
	undefined_30: SPV will enter into a contract with a Vendor who will construct the new houses.  The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates. 
	undefined_301: The vendor would be responsible for 

(i) Construction of the required number of houses 

(ii) Manage the stakeholders, sub-contractors, vendors etc.

(iii) Commissioning of various facilities as per scope of work
	Acti vity Component4_2: Non slum area retrofitting involving (a) provision of 100% water connections with smart meters and leak detection (b) construction of underground sewerage network including 100% household sewerage connections, construction of toilets and solid waste management projects and (c) construction of waste water treatment plant
	organization_5: With regard to water and sewerage projects, SPV will enter into a contract with a Vendor for execution of works and providing household connection, installation of meters and maintenance of the same as also toilets and solid waste . 
W.r.t Waste water recycling plant, the SPV would enter into contract with a Vendor for construction and maintenance as also sale of recycled water to customers .   
	organization_51: Two vendors would be responsible for 
(i) (a) Supply, and construction of water and sewerage components, construction of toilets and solid waste management and (b) Waste water recycling 
(ii) Manage the stakeholders, sub-contractors, vendors etc. (iii) Commissioning  of various facilities as per scope of work and  
(iv)  Maintenance of the facility  for 10 years from the date of commissioning.
	Acti vity Component5_2: Social and Community development projects including establishment of skill development centres, e-seva centres, upgradation of schools and colleges and construction of smart library
	undefined_31: SPV will enter into a contract with a Vendor for execution of facilities for skill development as also conduct skill development courses as agreed with SPV. 

The vendor would also complete e seva centres, upgrade schools and colleges and build smart library
	undefined_311: The vendor would be responsible for 
(i) Construction of skill development centres, e seva centres, upgradation of schools and colleges, and construction of smart library 
(ii) Manage the stakeholders, sub-contractors, vendors etc. (iii) Commissioning of various facilities as per scope of work and  (iv)  Conduct skill development programs in accordance with guidelines issued by SPV 
	Acti vity Component6_2: Smart mobility projects involving Public Transit Corridor improvement (Gaurav Path), Retrofitting other roads and NMT corridor development
	undefined_32: SPV will enter into a contract with Vendor who will develop the roads and maintain the same for a period of 10 years. 

The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates. 
	undefined_321: The vendor would be responsible for 

(i)  Construction and commissioning of the roads

(ii) Manage the stakeholders, sub-contractors, vendors etc.

(iii)  Maintenance of the facility  for 10 years from the date of commissioning 
	Acti vity Component7_2: TSRTC Bus Stand Redevelopment and Development of Multi Level Parking Area
	undefined_33: These two projects would be developed on a BOOT basis. SPV will enter into contracts with two Concessionaires who will develop the facilities, maintain and recover their investment by charging user charges and rent of commercial space over a period 20 years and transfer the same to the SPV after the full recovery of investment and return . 
	undefined_331: The Concessionaires would be responsible for 
(i) Construction, maintain and operation of each of the TSRTC bus stand and Multi level car park 
(ii) Manage the stakeholders, sub-contractors, vendors etc. 
(iii) Commissioning of various facilities and  
(iv)  Transfer the facilities at the end of the Concession Period. 
	tagh: Green Urbanism consisting of implementation of solar mission and waste to energy program
	gtgh: SPV will enter into a contract with a Vendor who will install the solar panels on roof tops and provide connectivity to Discom for sale of power and also maintain the facilities for 10 years. The vendor would also install the waste to energy plant. The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates
	fgfa: The vendor would be responsible for 
(i) Construction, maintain and operation of each of the solar project as also the waste to energy project 

(ii) Manage the stakeholders, sub-contractors, vendors etc. 

(iii) Commissioning of various facilities as per scope of work and  

(iv)  Maintain the facilities for 10 years
	gf5df: Various projects of Environmental Watch including Bhadrakali Lake regeneration and cleaning, rain water harvesting, environmental quality monitoring stations and development of open spaces in retrofitting area
	unys: SPV will enter into a contract with a Vendor for executing the works and also maintain the facilities for 10 years. 

The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates
	undgta: The vendor would be responsible for 
(i) Construction, maintain and operation of each of the projects 

(ii) Manage the stakeholders, sub-contractors, vendors etc. 

(iii) Commissioning of various facilities as per scope of work and  

(iv)  Maintain the facilities for 10 years. 
	Actoghas: Implementation of Smart Central Warangal including safe and assured supply of power and smart safety, surveillance and monitoring
	undefindff: SPV will enter into a contract with a Vendor for executing the works and also maintain the facilities for 10 years. 
The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates. This project would be implemented in close cooperation with the  Discom
	undefida: The vendor would be responsible for 

(i) Construction  of the projects 

(ii) Manage the stakeholders, sub-contractors, vendors etc. 

(iii) Commissioning of various facilities as per scope of work.
	Acti: Implementation of Pan City Project including Integrated City Operations Centre, Intelligent Transit System, Parking Management System, Area Traffic Control System, Safety and Security Platform, City Communications Backbone and Common City payments and services platform
	undeta: SPV will enter into a contract with a Vendor for executing the various projects  and also maintain the facilities for 10 years. The vendor would implement the project as per the specification given by the SPV within the allotted time and within cost estimates. 
	undefda: The vendor would be responsible for 
(i) Implementing the projects 
(ii) Manage the stakeholders, sub-contractors, vendors etc. 
(iii) commission the various facilities as per scope of work, 
(iv) operate the various systems for a period 10 years.

The vendor would also work with the SPV in building the payment platform and manage the same.
	undefined_37: be provided as grant under PMAY scheme and the balance would be funded by the SPV.

5. HRIDAY (Heritage City Development and Augumentation Yojana): Warangal has been declared as a heritage city under the HRIDAY scheme and is eligible for funding for appropriate projects. It is proposed to access funding of Rs 18.3 crores for funding Bhadrakali Lakefront and Recreational District development

B2. CONVERGENCE WITH OTHER SCHEMES / MISSION / PROGRAM OF GOVERNMENT OF TELANGANA (GOT)/AGENCIES.
It is also proposed to access GOT and its associated agencies for funds to execute projects under this scheme. The details are given below:

1. Kakatiya Urban Development Authority (KUDA). It is proposed to complete land pooling for development infrastructure for housing corporate/start ups. A sum of Rs  82 crores is to be funded by KUDA for this activity.

2. GOT: It is proposed to develop Gaurav Path at a total cost of Rs 283 crores, which will be entirely funded by GOT, as this forms part of the Smart Mobility theme of the project. 

GOT would also contribute a sum of Rs 5.5 crores for cleaning and regenerating the Bhadrakali Lake 

C. PUBLIC PRIAVEPRIVATE PARTNERSHIP 
In addition to mobilizing funds through Smart city mission funds, convergence funds of GOI schemes and GOT schemes, it is also proposed to mobilise funds through Public Private Partnership. The SPV would invite PPP bids for two projects which are found to be fit for PPP implementation. The projects are : 

1. TSRTC Bus Stand redevelopment - Rs.611 crores
It is proposed to implement the redevelopment of TSRTC bus stand on PPP basis and develop the same through a Concession agreement. The project would be given on BOOT (Build Own Operate Transfer) mode to a private party, who will bear the entire cost of redevelopment. The party would also operate the facility for the Concession period and recover its investment through bus parking charges, car parking charges, passenger amenities charges, advertisement charges, etc. 

2. Multi level Car Parking project – Rs 296 crores. 
It is proposed to implement the multi level car parking project through a Concession agreement. The project would be given on BOOT (Build Own Operate Transfer) mode to a private party, who will bear the entire cost of implementing this project. The parking project would be implemented at multiple locations including Hanamkonda Chowrasta, near 1000 pillar temple, in Extended Business District, opposite to Bhadrakali temple and at Pothana Road. The party would also operate the facility for the Concession period and recover its investment through car parking charges, advertisement charges, etc.
 
(Refer Annexure 3.15 to 3.17)
	undefined_38: �
	undefined_39: Rs 142 crores
(v) Capital cost of Parking area development on PPP basis in five locations at a cost of Rs 296 crores, first year O&M cost of Rs 0.6 crore and lifecycle O&M cost of Rs 16.8 crores
(e) Capital cost of Green Urbanism at a total cost of Rs 183 crores , first year O&M cost of Rs 5.3 crores, and lifecycle O&M cost of Rs 57.8 crores
(f) Capital cost of Environment watch projects at a total cost of Rs 69 crores, first year full O&M cost of Rs 2.2 crores and lifecycle O&M cost of Rs 22.6 crores.
(g) Capital cost of Smart Central Warangal projects at a cost of Rs 450 crores, first year O&M cost of Rs 14 crores and lifecycle O&M cost of Rs 154.4 crores.
PAN CITY: Capital cost of Pan city projects at a cost of Rs 153 crores, first year O&M cost of Rs 11 crores and lifecycle O&M cost of Rs consisting of 121crores.
(Refer Annexure 3.18)
	max  250 wo rds_2: The SPV plans to finance the ABD projects and Pan city projects through a mix of Smart City grant, Government of India convergence schemes, Government of Telengana convergence schemes, raising of Bonds by the SPV and also borrowing from Banks for financing the projects. 
The total project cost is Rs 2,860 crores, comprising ABD cost of Rs 2,707 crores and Pan city development cost of Rs 153 crores.
The detailed means of financing of the capital expenditure is given below: 1.	SCM financing (GOI – Rs 488 crores, GOT – Rs 450 crores, and GWMC – Rs 50 crores) – Total – Rs 988 crores, 2.	Bonds issue by SPV/GWMC – Rs 100 cr, 3.	Borrowing from Banks – Rs 103 crores, 4.	Government of India Convergence schemes (Rs 393 cr): 5.	HRIDAY – Rs 18.3 cr, 6.	AMRUT – Rs 99.4 cr, 7.	IPDS – Rs 247.2. 8.	Housing for all (Pradhan Mantri Awas Yojana) Rs 23.7 cr
9.	Swachh Bharat : Rs 4 cr. 10.	Government of Telengana convergence (Rs 370 cr)
11.	Kakatiya Urban Development Authority: Rs 82 crores. 12.	Government of Telengana: Rs 288 cr. 13.	PPP financing: Rs 906 cr. 
The SPV proposes to float bonds of Rs 100 crores and borrow loan from Banks of Rs 100 crores and borrow loan from Banks of Rs 103 crores. These loans are proposed to be repaid and interest paid out of income earned from ABD projects and Pan City projects which are expected to earn revenue of Rs 641 crores over the lifecyle period. This revenue would also meet the project’s O&M expenditure.The SPV is also expected to benefit from the incremental property tax earnings and development charges which are likely to be levied by GWMC and this would enable the SPV to meet its commitments. As far as PPP projects (TSRTC bus stand redevelopment and Multi level car park) are concerned, the BOT Operator would recover its investment and return by levying parking charges on buses, taxis, cars, two wheelers, etc., (Refer Annexure 3.18)
	ac tivit: The SPV would implement 48 projects in Area Development and 7 projects in Pan City solutions. 6 projects would be implemented in PPP mode. While some of the projects are not revenue generating, many of them do contribute to the revenue of the SPV.

There are several areas from which the SPV would earn revenue relating to the project. The details of the areas which would generate revenue for the SPV are as follows:

 (a) Bhadrakali Lakefront and Recreational District development: (i) Heritage area and the Bhadrakali Lake front promenade would generate income from charging of visitors fees. It is estimated that an average of 700 visitors would be visiting each day and would be paying Rs 20 each. It is also proposed to lease out space for 10 shops who are expected to pay rent of Rs 10,000 per month. (ii) Heritage and Culture tourism: It is expected that about 700 visitors would be there every day for the leisure park who would pay Rs 30 per head. These two projects would generate a revenue of Rs 1.7 crores in the first year of operation. 

(b) Extended Business District: It is proposed to develop this area by land pooling and setting up infrastructure and while returning the land to the owners after development, retain 10% land for sale by the SPV. 1.64 hectares of developed land would be sold at a initial price of Rs 2,500 per sq.ft. generating a revenue of Rs 74 crores over 5 years.

(c) Liveable Neighbourhoods development:
(i) Slum Area Retrofitting: This project does not generate any revenue.
(ii) Non Slum Area Retrofitting: 
(A)	Achieving 100% water connections. A connection charge of Rs 10,000 for 8,000 new connection and volumetric water charges at Rs 10 per KL generate a revenue of Rs 34.7 crores over the life cycle period. 
(B)	Underground drainage system. A connection charge of Rs 10,000 for 12,000 new connections and sewerage charge @ 75% of water charge generates a revenue of Rs 33 crores over life cycle period. 

(C)	Setting up of a waste water treatment plant. Sale of 15 MLD recycled water @ Rs 20 per KL generates Rs 159 crores over life cycle period. 
(D)	Sanitation projects: This project generates revenue from user charges to the extent of Rs 16 crores over life cycle period. 
(E)	Solid waste management. No income is expected from this activity.
(F)	Storm water drainage. No income is expected from this activity.
(G)	Social and Community development. No income is expected from this activity. 

(d) Smart Mobility projects at a total cost of Rs 1428 crores, consisting of following sub projects:
(i)  Public transit corridor improvement including Gaurav Path: Advertisement rights revenue of Rs 3.3 crores over the life cycle period. 

	undefined_40: (e) Green Urbanism. (i) Solar mission : Sale of power at Rs 6 per KwH is expected to generate revenue of Rs 6 crores over project lifecycle.

(f) Environment watch:  Bhadrakali lake regeneration, environment quality monitoring stations, and rain water harvesting projects are not expected to generated any revenue. Musical garden is expected to attract about 1000 visitors every day who will be charged Rs 20 thereby resulting in a revenue of Rs 10 crores over project lifecycle. 

(g) Smart Central Warangal projects. No revenue is expected to be generated in this activity.

PAN CITY: The revenue generating activities of Pan city projects are as follows: 

(a) Parking management system. It is expected that 4,000 parking spaces at user charge of Rs 15 for every 2 hours would generate a revenue of Rs 218 crores over project life cycle.

(b) City communications backbone. It is expected 2 Gbps capacity can be licensed to service providers at a cost of Rs 15,000 per Mbps generating revenue of Rs 40 crores over project life cycle. 
(c) Payment and service platform is expected to generate a revenue of Rs 27 crores over the project life cycle. 
General revenue of SPV: This would include incremental property taxes of Rs 270 crores and incremental development charges of Rs 142 crores over the project life cycle period. 

Overall, during the period of 12 years from commencement of construction, against a O&M expenditure of Rs 708 crores, the SPV is expected to expected to earn Rs 1053 crores, thereby reporting a revenue surplus of Rs 345 crores, which will be used to meet the SPV’s debt service requirement commitments.
(Refer Annexure 3.18)

Public Private Partnership Projects: (a) TSRTC Bus Stand Redevelopment project: With an investment of Rs 611 crores, the PPP Developer would be awarded a Concession for a period of 20 years. The Concessionaire’s revenue from parking charges (Bus parking, car parking, etc.) and income from rent of commercial space of 7.70 lakh sq.ft is expected to aggregate to Rs 2550 crores over the Concession period of 20 years. The project is expected to provide a Project IRR of 16% pa.

(b) Multi level car parking development. With an investment of Rs 296 crores, the PPP Developer would be awarded a Concession for a period of 15 years. The Concessionaire’s revenue from parking charges (car parking, two wheeler parking, etc.) and income from rent of commercial space of 11.80 lakh sq.ft is expected to aggregate to Rs 1643 crores over the Concession period of 15 years. The project is expected to provide a Project IRR of 16% pa.

(Refer Annexure 3.18 c)
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	fin ancial as s umpt: The financing plan needs to address the following risks:
1.	Risk of failure to mobilise full resources
2.	Escalation in project costs
3.	Failure to attract private investors for implementing PPP projects
4.	Reduced revenue generation
Each of the above is discussed below:
1. RISK OF FAILURE TO MOBILISE FULL RESOURCES. 
In this instant case, more than 90% of the resources required by the SPV have been tied up. The Smart city financing is based on GOI/GOT/GWMC commitments to contribute funds. Convergence funds are based on either ongoing programs or on the basis of commitments provided by government agencies. Only the raising of bonds and bank borrowing are yet not tied up. However, considering that the GWMC already has a credit rating for raising bonds of Rs 100 crores, this again is not considered very difficult to raise. Once the projects enter the implementation phase, it is expected that the tie up of bank borrowing also would not be an issue. Consequently, based on available commitments, raising of required finance is not expected to be an issue.
2. ESCALATION OF PROJECT COSTS. 
The total project cost for financing already includes inflation adjustment for capital costs @5% pa. Consequently, inflation upto 5% pa is already factored in the financing requirement. Based on past experience, a provision of 5% pa for escalation is considered to be adequate.
3. FAILURE TO ATTRACT PRIVATE INVESTORS FOR IMPLEMENTING PPP PROJECTS: This risk is substantially mitigated by project selection. Warangal does not have any parking area and consequently it is essential to develop adequate parking space for vehicles. Also, the TSRTC bus stand provides a lot of scope for improvement in utilization of space, passenger amenities, etc. and consequently, the redevelopment is an essential element for Warangal’s progress as a smart city. Consequently, both the PPP projects display a proven need, adequate demand, and therefore marketability of both these projects as PPP projects is not seen as an issue. However, in the event these projects do not evince any interest from private sector, GWMC would implement these project by mobilizing funds on its own from banks/bonds, etc. for implementing these essential projects
4. REDUCED REVENUE GENERATION: This is huge risk in infrastructure projects, with willing to pay/charge user charge, inadequacy of demand, etc. being major issues. However, in this project, a number of projects have revenue generation potential and consequently, even if some projects take time to generate revenue, other projects would compensate for such shortfall. Also, many of the projects fulfill an existing need and consequently, any major shortfall in generation of revenue is not envisaged.
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	shitu3b: OPPORTUNITIES
1.	Tourism as an additional potential economic base of Warangal - Warangal has always been a magnet not just for regional and national tourists but also for international tourists who flock to the city throughout the year to discover ancient heritage of the region. Being “gateway to this tourist region”, Warnagal can leverage its position to its economic advantage. The city is therefore in a unique position to leverage these well entrenched attributes in order to showcase itself as a front-runner among tourist destinations in the State. The Government of India recognized Warangal as a ‘Heritage City’ considering its historical importance in the context of Kakatiya dynasty. 

2.	New Industrial opportunities - Being the 2nd largest city next to Hyderabad in Telangana, Warangal, with its strong skilled resource availability, strong transport linkage huge potential of tourism and heritage base, has a tremendous potential to become economically vibrant city in Telangana. Government of Telangana has proposed to develop a “Mega Textile Park” in the city. 

3.	Knowledge Industries - Due to the presence of major institutions and proximity to Hyderabad Warangal is having opportunity to develop knowledge base industries. IT Development Centre project – “Cyient Software Development Centre” has been committed to be developed at existing Madikonda IT SEZ.

4.	Lakefront and Tourism opportunities – Warangal city is endowed with a number of lakes, meeting needs of drinking water and irrigation.  Major lakes include Dharmasagar, Waddepally and Bhadrakali. Total capacity of these lakes is around 1080 MCFT.  However, these lakes offer opportunities to be developed as potential “lakefront development” and precincts of “place-making” for citizens as well. 

5.	Strategic transport connectivity to Hyderabad - The city having good connectivity with rail, has an opportunity to be developed as a logistic hub, leveraging its proximity to Hyderabad. Comprehensive Transportation Study for Hyderabad Metropolitan Area has also proposed connecting a “high-speed rail corridor between Hyderabad and Warangal” on a medium to long term policy.

6.	Harnessing Solar energy and Rain water harvesting technologies -   City at present has sizeable quantity of area occupied by government offices and educational institutions, which can be tapped for generation of solar power and rain-water harvest.

THREATS
1.	Unscientifc waste water management - Warangal City has no sewerage system. Most of Households (93%) have individual septic tanks disposal connected to nearby open drains. At present, septage management is not organized properly. Cleaning of septic tanks is being done by the households as and when they are filled-up.  Some of the households have connected toilet disposal into road side open sullage drains.

2.	Increase in private vehicle ownership - Increase in private vehicle ownership can negate investments made for improvement in public transport.

3.	High level of NRW – At present, it accounts for 45%, largely due to leakages. 
(Refer Annexure 3.5)
	shitu3bDA: WEAKNESSES
1.	Underutilised tourism potential - Warangal has a number of tourism assets such as forts, heritage monuments, religious precinicts, natural precintcs like lake and water bodies. However, they are not ultilised to its potential. Efficient and strategic utilization of such assets will help retaining tourists to stay one more day extra, which in turn will help improving city economy.

2.	Lack of quality business tourism infrastructure – Warangal is acting as hub of local trade and commercial activity for the region. Nearly 100,000 people commute daily to Warangal City.  However, the city does not have a planned CBD, which promotes business tourism in the form of hotels, conventions centres, meetings, interpretation centers, and entertainment centers, etc.

3.	Inadeaquate basic and core infrastructure – Warangal city has a number of deficiencies on basic infrastructure such as water supply, sewerage and drainage and solid waste management.  With respect to water supply, only 58.82% of the households are covered with water supply, at the rate of 80 LPCD, and as low as 4.4% of the system is metered.  NRW accounts for as high as 45%. The city does not have underground drainage and sewerage system. Most of the Households (93%) have individual septic tanks disposal, connected to nearby open drains. Further, septage management is not organized properly. With respect to road side drains, out of total of 2,700 km of roads, only 37% have pucca drains.

4.	Lack of Pedestrian and NMT friendly roads   - Road covered with foot path is only less than 5% of the total length of roads of 2700 km. Only 17 intersections are signalized. But, they are not synchronized. Pedestrian crossing at several intersections is missing and road safety and sidewalks are not given paramount importance in street designs. Most roads do not have foot paths for safe walk and cyclists. Due to lack or inadequate pedestrian side-walks along many roads, walking is difficult and often dangerous. 

5.	Weak Public Transport System –City bus transport system is inadequate and only 11-12% are uses public transport. Shared Auto-rickshaws caters to substantial share of intra-city passenger movement, as they are cheaper. Compared to national standards requiring nearly 500 buses for current population, the city has only 86 buses.

6.	Large informal settlements - The city has a total of 183 slums, of which, 92 are notified (1.68 lakhs population) and the remaining are non-notified (1.5 lakhs population). With a population of nearly 3.21 lakhs, slum population of the city accounts for nearly 42% of the total population. Provison of cent percent coverage of basic services to settlements is one of the key issues faced by the city.

	shitu5bRR: Goal 7: Provision of adequate sanitation and waste water management including sewerage connection to all properties, sewage treatment system up to a minimum of secondary treatment and re-use of treated water.

Goal 8: Provision of adequate waste management including cent percent coverage of solid waste management system with door to door collection, segregation at source, transportation system and treatment system. 

Goal 9: Provison of underground drainage system and lining of nalas (drains).

Goal 10: Establishment of social and community development facilities including skill development centres, e-seva centres, upgradation of infrastructure facilities in slected schools and colleges, e-councelling centres, smart libraries etc.  

SBP 5: PUBLIC TRANSIT IMPROVEMENT 

Goal 11: Improvement of efficiency of NH 163, transportation life line of Warangal Tri city. Currently the corridor is servicing nearly 80% of the intra city and inter-city traffic (to Hyderabad) of the city. The corridor, though wide enough, faced with several inadequacies including proper geometry, land marking, foot path, underground utilities, bus-bays, parking areas, poor geometry at intersections, signals, pedestrian crossing, too many median opening, improper treatment at radial road connections and so forth. Improving the NH-163 will help achieving efficiency in transportation system within Warangal city.

Goal 12:  Implement a traffic management system with Adaptive Traffic Control System (ATCS) to manage network of road intersections and additionally provide camera based traffic violation detection system to improve speeds, availability of road to motorists and safe operation condition. The resultant of this implementation would be higher travel speeds (20-25 km/hr) which would be currently in the range of 15-17 km/hr.

Goal 13: Ensure efficient urban mobility through implementation of bus-based transit system. Warangal at present lack efficient public transportation system and share of personalized mode of transport and IPT is increasing many folds.  Therefore, improving an efficient public transportation system would ensure achieving sustainable urban mobility in Warangal. It will include improvement of bus based public transport, redevelopment of Hanamkonda Bus station to a modern efficient bus station, organized smart parking provision, and traffic management through use of ITS.

SBP 6: PROVISION OF NMT AND PEDESTRIAN FRIENDLY ROADS AND PARKING 

Goal 14: Redesign and develop all key roads with provision for NMT and foot paths for safe pedestrianisation. 

Goal 15: Implement smart parking system to manage 4000 on-street parking slots identified along all major roads within the city. Besides, building of multi-level parking would help long way to solve parking issues significantly.



	a Exz ensYH: During Round 1, Warangal Citizen outreach campaign was designed to reach maximum number of citizens of different society which includes slum areas, residential areas, commercial areas, educational institutions, street vendors, intellectual community, NGOs, business organizations, Government Organizations, public representatives, etc.
Extent of Citizen Participation
(a)	Offline & Face to Face: 1.	Household Survey: 120,000 (47% of the total housholds).
2.	Face to Face Interview: About 500 interviews (video recorded). 3.	Ward level meetings : 15 ward level meetings (Participants – 3500). 4.	Self Help Groups: 13.  5.	Letters – 151 letters
(b)	Mygov and GWMC websites
1.	Mygov : 564 postings. 2.	Voting in Mygov -83 participants. 3.	Voting in GWMC website 4.	Priority Area – 24,540 participants. 5.	Smart Solutions – 24,594 participants
(c)	Social Media :
1.	Face book – 100 msgs and 362 likes 2.	Twitter – 19 followers 3.	E Mail – 164 mails 
(d)	Mass media:
1.	50,000 bulk SMS
2.	50,000 prerecorded IVRS calls
(e)	Events: 1.	Poster Design Competition at 16 Engineering Colleges. 2.	Essay Writing competition for all schools of GWMC – 5000 receipts 3.	Essay competition through Mygov- 30 receipt,4.	Offline essay– 50 receipts (Refer Annexure 3.2 to 3.4)
	izens: During Round 1, Warangal adopted following three sequential strategy to get best results from citizens: (a)	Strategy 1: Dissemination and Awareness -  GWMC adopted various tools to reach out the citizens. It includes 1.	 announcement through local FM channels for one week; 2.	briefing through daily newspaper; 3.	scrolling in local TV channels; 4.	distribution of pamphlets; 5.	displays at local movie halls; 6.	sending out SMS; 
7.	creating exclusive tab in GWMC web-site on “Warangal smart city” and uploading mission guidelines, SCM Challenge 2 and so forth; 8.	contacting all schools and college principals/directors and explained about the SCM and requested them to disseminate to all students and teachers/faculty to participate actively and provide their inputs towards preparation of SCP.
(b)	Strategy 2: Making them involved in discussion- Thereafter, as explained in 6a, citizen engagement was implemented. In all, a brief power point presentation was made about SCM and how important is their inputs in preparing SCP.  Thereafter, all of them were encouraged to voice their opinion, which were audio/video recorded. Further, a short questionnaire was distributed requesting them to complete, which were analysed to extract their opinions.
(c)	Strategy 3:  Persuasion through IVRS- Subsequent to strategy 2, over 25,000 voice calls have been made through IVRS to further ascertain their priorities and vision towards making Warangal a smart city  (Refer Annexure 3.2 to 3.4)
	DFAF: During Round 1, Citizen Engagement was made through following means:
1.	Face to face: (a)	Door to door visits by GWMC employees and Self Help groups to get filled forms - 120,000 forms; (b)	Meetings with Citizens – 15 Ward meetings; (c)	Meeting with Self Help Group – 13 meeting organized to understand the aspirations of the Women and Slum residents; (d)	Select group meetings – 500 special interviews covering all the profession / sections of the city. All the interviews are videographed; (e)	Consultations with Public Representatives- with MLAs, ex-ministers, ex-MLAs, ex-mayors and public representatives; (f)	Consultations with Key Stakeholder Groups- with CREDAI, Institute of Engineers, Architects Association, Lawyers Association, Chamber of Commerce and Doctors Associations, NGOs, etc (Refer Annexure 3.2 to 3.4)
2.	Online: (a)	Exclusive web portal for Smart City Warangal; (b)	Discussions, polling on priority areas, vision, smart solutions, essay writing competition, digital poster competition and draft smart city proposal in Mygov.in  and GWMC website; (c)	Bulk SMS and prerecorded IVRS calls; (d)	Videos in YouTube
3.	Publicity and Advertising: (a)	100,000 fliers are distributed. (b)	Displayed big size hoardings at 10 important locations of the City (c)	Through Print media- Advertisements are published in all leading newspapers including Smart City related competition / challenge details.(d)	Advertisements in Radio, local cable channels, theaters for over 15days; 4.	Competition: (a)	Essay writing competition in all the Government and Private Schools of GWMC (b)	Digital poster competition in all 16 Engineering colleges of GWMC
	a nn els: 1.	Print Media : 
a).	Telugu newspapers – 15 advts; b).	Regular coverage of Smart Cities Updates – 150 news items; c).	Media Campaign  on Citizen priorities – 7 items; d).	News items on competition and polling – 10 items; e).	Special News Item on Smart Cities - 10

2.	Online 
a).	Face book : 100 msgs, 362 likes; b).	Twitter : 19 followers; c).	Whatsapp : Messages through dedicated numbers -200; d).	Youtube : Meeting videos- 2

3.	Mass Media
a).	Regular coverage in ETV, NTV, Local Cable TV, TV9, TV 5; b).	Regular advertisements in Local Cable TV – 7 days; c).	Advertisement in Cinema Theaters – 7 days
4.	Others:
a)	Erection of big size hoardings in 10 important junctions of the city; b)	Digital poster competition for all 30 Engineering colleges in the City; (c)	Essay competition in all private and government  schools of Warangal, Hanamkonda; (d)	Prerecorded IVRS calls – 50,000; (e)	Bulk SMS – 50,000 (Refer Annexure 3.2 to 3.4)

	GGFen inputs: During Round 1, specific inputs were received fro citizens on priority areas, vision, smart solutions and choice of the areas for ABD.

Feedback received from the citizens has been summarized under major sectors. Based on the analysis the top priority vision statement are

(a) 27% chose to develop Warangal as “clean and green city”
(b) 15% chose to develop Warangal as “Industrial City” with adequate employment opportunities
(c) 14% chose to develop Warangal as “Heritage and Tourism city” with better infrastructure facilities
(d) 8% chose to develop Warangal as “Institutional city”

Proposed vision statement reflects the above priorities of the citizens in envisioning “transforming Warangal into a economic hub in Telangana with a focus on tourism and heritage and to make it a livable, clean, green, inclusive, modern, safe and citizen friendly and well governed city”
The shared vision of the citizens to build world class amenities and to achieve the same is set into the goals.
(Refer Annexure 3.2 to 3.4)
	undefined45: STAGE 3: SWOT ANALYSIS AND PRIORITIZATION OF ABD AREA

STRENGTHS
1.	Western Warangal - It has a large presence of government offices. It is located on major transport spine of the city. Its main streets are mixed use in nature. It has presence of good residential areas. The area measures over 1000 Acre.
2.	Eastern Warangal – It is one of the major transport nodes of the city (Railway Station).  It is connected by major city spine. The mixed use streets and presence of commercial facilities. The area measures over 1000 Acre.
3.	Central Warangal – It has the presence of Bhadrakali Lake and historic and cultural places. It has natural environment and presence of recreational facilities for City. It also has presence of city level educational and institutions adjoining major transport spine of the city. Besides, TSRTC Bus Station is located within. The area measures nearly1500 acre.

WEAKNESSES
1.	Western Warangal - The area suffers from inadequate basic infrastructure especially waste management and problems of parking. Besides, the area has relatively lesser residential development.
2.	Eastern Warangal – The area suffers from many issues including heavy traffic congestion, high density development, presence of slums with inadequate basic infrastructure, narrow and limited road widths and parking.
3.	Central Warangal – The area suffers from many issues including lack of adequate basic infrastructure, limited access to the  area and having smaller RoWs of roads, traffic congestion in mixed use streets, fragmented urban structure of the area due to presence unused areas, polluted nala runs through the site and like backyard of the area.

OPPORTUNITIES
1.	Western Warangal - It includes under used Govt. owned lands for potential future development needs, use of smart city solutions to improve quality of built environment and life, parking development in nodal locations.
2.	Eastern Warangal - It includes slums improvement, decongesting the area, use of smart city solutions to improve quality of built environment and quality of life
3.	Central Warangal –  it includes lakefront development through HRIDAY, to become a major city level asset,  potential of inducting new development for economic and social infrastructure needs,  use of smart city solutions to improve quality of built environment and life and slum improvement.

THREATS
1.	Western Warangal - It includes Multiple city agencies non-cooperation to realize retrofitting objectives, complexity of the area and political support.
2.	Eastern Warangal – It includes high density area and limited RoWs to improve access, slums retrofitting not getting implemented due to social and community issues and limited developable land to improve parking.
3.	Central Warangal –  it includes HRIDAY components not getting implemented, as it is seen as an convergence program, environmental issues of the lake for improving lakefront, and multiple city agencies non-cooperation to realize the project components

Having analyzed the SWOT, based on following criteria, three areas were assessed and arrived at appropriate choice:
	ecy c: Seven Themes are chosen to realize the potential of ABD development and make it as a light house/pilot project to inspire rest of the city to become a smart city. Key components under the seven themes are: (Refer Annexure 3.7 to 3.12)
BL: BHADRAKALI LAKEFRONT & RECREATIONAL DISTRICT: (1) BL-1: Heritage Area and Lakefront Promenade Development. It includes lakefront promenade, Open Public Space/Parks, Foreshore Road, Lake Tourism, Visitor Facilities and Multi Level Parking. (2).BL-2: Heritage & Cultural Tourism. It includes ritage Walk, New walking trails, Nature Watch (Cantilever Structures), Improvement of Temple Precincts and Visitor Facilities;
EB: EXTENDED BUSINESS DISTRICT: (1)EB-1: Site Development for Corporate/ Business Start-up Offices and other mixed use. It includes 16.4 ha Town Planning Scheme and site redevelopment, Commercial and Mixed use Development, Business Tourism Facilities/Hotels. (2)EB-2: Development of Infrastructure Facilities. It includes Basic Infrastructure, Multi-Level Parking and Smart Infrastructure: 
LN: LIVABLE NEIGHBORHOOD: (1).LN-1: Slum Areas Retrofitting. It includes 100% Basic Infrastructure, 1595 Kutcha to Puccha Houses, Construction of 1000 Individual and 50 Public Toilets, 3 Skill Development Centres; (2).LN-2: Non-Slum Residential Areas Retrofitting. It includes 100% Basic Infrastructure, 36.3 km of Retrofitting of Streets (slums and Non Slums), 20 MLD- Swerage Treatment Plant and11,946 Smart Meters; (3).LN-3: Social and Community Development. It includes 3 skill development centres, 3 Digital Kiosk to overcome digital divide, 1 Digital Library: 
SM: SMART MOBILITY:  (1) SM-1: Public Transit Corridor Improvement. It includes 3.4 km of Main Spine/Road Retrofitting, 4.96 km of Internal Public Transit Road Retrofitting and 7.54 km of link roads retrofitting between city and the lakefront for paratransit; (2).SM-2: Retrofitting Other roads. It includes 36.3 km of internal roads retrofitting including provision for sidewalks and one way system; (3) SM-3: NMT Corridor along Nala. It includes 3.0 km of pedestrian and cycle (NMT) corridor along Nala Nala land, of 15-20 m width, belongs to Govt; (4).SM-4: TSRTC Bus Stand Redevelopment. It includes 1.4 million Sq.ft of built up Commercial Space Development, 500 ECS Multi Level Car Parking, 200 Bus Parking at Ground level; (5).SM-5: Multi-level Parking. It includes provison for 1600 ECS at 5 locations in ABD: 
GU: GREEN URBANISM : (1).GU-1: Solar Mission. It includes 6.5 MWh Solar Energy from Rooftops of Govt. and Institutional Bldgs. 2500 Solar Street lights, 14 Solar Umbrellas on Lakefront Promenade. (2).GU-2: Waste to Energy. It includes Biogas Plant from 20 MLD STP, 4000 CM of Biogas Plants from 20 Tons of Municipal Waste.EW: ENVIRONMENTAL WATCH: (1).EW-1: Bhadrakali Lake Regeneration and cleaning (2).EW-2: Environmental quality monitoring Stations. It includes Lake water quality monitoring, Nala water quality monitoring, Air quality monitoring at 2 locations (3).EW-3: Rainwater Harvesting for all Govt. Owned Institutional and Office Buildings (75.4 ha): SW: SMART CENTRAL WARANGAL
	GAo rds: Most imageable elements in Central Warangal are Bhadrakali lake, heritage and cultural sites in the form of 1000 Pillar Temple, Bhadrakali and Padmakashi temples, and hillocks. ABD as a whole is sandwitched between the lake and main city spine of Warangal.  Idea for ABD is to develop potential of these important areas for economic and public use and integrated them through improved movement network and public open spaces. (Refer Annexure 3.7 to 3.12)
1.	PLACE MAKING ALONG BHADRAKALI LAKE AND MAKING IT ACCESSIBLE TO PUBLI : (a)	2.9 km of Pedestrian Promenade with street furniture; (b)	9.78 ha open and unused spaces along the lake and turn them into public parks; (c)	Introduce 3 viewing decks at select locations around the lake. 
2.	HERITAGE WALK TO CONNECT HISTORICAL PLACES AND AREAS OF NATURAL IMPORTANCE: (a)	9.08 km Heritage Walk to connect 1000 Pillar Temple, Padmakashi and Bhadrakali Temples, Hanamkonda hillocks and fort, natural and scenic lakefront through viewing trail and decks etc; (b)	Develop/Improve heritage areas for public use and aesthetic value; (c)	Provide necessary visitor facilities along the walk. 
3.	MIXED USE & EXTENDED EXTENDED BUSINESS DISTRICT. 
(a)	16.4 ha underused site redevelopment to promote an integrated Business District.
(b)	4.4 million sq.ft Built up area for tourism facilities, commercial, mixed use, and parking etc. (c)	Connect the district through public transport, NMT corridor, and smart street infrastructure : 4.	LIVABLE NEIGHBORHOODS- (a)	100% access to basic infrastructure; (b)	Redesign of 56 km of streets with sidewalks, 2500 solar street lights, underground cabling, drainage in slums and residential neighborhoods et; (c)	Construction of 1595 Puccha houses in place Kutcha houses in the existing slums; (d)	Provision of 5.7 ha neighborhood parks and small open spaces.
5.	IMPROVE PUBLIC TRANSPORT LINKAGES AND WALKABILITY IN ABD.  
(a)	4.96 km of new Public Transit Corridor parallel to the lake; (b)	7.54 km of paratransit links between Main City Spine and Bhadrakali Lake ; (c)	3.0 km of NMT corridor to connect lakefront, neighborhoods, and Extended Business District (d)	5.7 km of lakefront promenade(e)	9.08 km of Heritage Walk (nature watch and catilever structrues 6.	GREEN URBANISM THROUGH SOLAR MISSION AND WASTES TO ENERGY 
(a)	2500 Solar Street Lights (b)	6.5 MWh production through solar rooftops PVs.(c)	20 MLD STP led Biogas Plant (d)	20 Tons Municipal Wastes to Biogas Generation. (e)	Rainwater harvesting in 75.4 ha of Institutional and Govt. Office complexes
7.	SMART CENTRAL WARANGAL THROUGH USE OF SMART TECHNOLOGIES
(a)	20 Traffic Junction CCTV monitoring (b)	2500 Street Lights as Smart Units for WiFi, street and parks surveillance, parking violations, incidence detection, air pollution monitoring, and O&M of streets.(c)	Smart parking in 5 Multilevel Parks.(d)	24X7 power supply.(e)	Co-Generation from Solar and Biogas  
	GFoject1: HRIDAY - Integration of proposed Geo Bio Diversity and Cultural Park and its components in ABD Area
	nvergence1: 1.	Improvement of 1000 Pillar Temple precinct : Seating Spaces, Illumination, Landscape, Information Signage (6 Nos), Directional Signage (8 Nos), Solar lighting (10 Nos), Solid Waste Collection Bins (8 Nos) – Rs. 0.96 Cr
2.	Improvement of Padmakshi Temple precinct : Civil works for Pond, Approach Road and Park, Landscaping of Park, Approach Road Beautification, Illumination, Parking,Directional and Information Signages – Rs. 2.4 Cr
3.	Lake Front Promenade Development Foreshore road: Development of road, street lights, parking, Promenade, Landscaping etc.  – Rs. 14.9 Crores 
(Refer Annexure 3.16 & 3.17)
	Missi onProgrP0Project2: AMRUT – Mission Components (to start w.e.f 2015-16)
- Water Supply
- Sewerage
- Septage
- Strom Water Drainage
- Urban Transport 
- Green Space and Parks
- Reforms management & support
- Capacity building
	vergence2: 1.	Adequate Water Supply : Achieving 100% Water Supply Connections, Installation of Smart Water Meters, Leak Detection & Real Time Monitoring, Retrofitting Water Supply network  - Rs. 16 Crores 

2.	Sewerage : Underground Drainage System, Achieving 100% Sewerage Connection Residential Area – Rs. 83.4 Crores
(Refer Annexure 3.16 & 3.17)

	roject3: Pradhan Mantri Awas Yojana :  Housing for All- Mission Components
- Slum rehabilitation
- Promotion of affordable housing for weaker section through credit linked subsidy
- Affordable housing in partnership with Public & Private sectors
- Subsidy for beneficiary
	ence3: 1.	Construction of pucca houses for the people living in kutcha and semi kutcha houses within retrofitting area are proposed to converge with Pradhan Mantri Awas Yojana. Construction of 1595 houses – Rs. 23.7 crores
(Refer Annexure 3.16 & 3.17)
	Project4: Integrated Power Development Scheme (IPDS) -
	ergence4: To ensure safe and assured electricity supply, Component of underground electric wiring, Smart Metering and shifting and beautification of DTRs are proposed to converge with IPDS. Following is the split

1.	Underground Electric Cabling : Rs. 238.08 Crores
2.	Shifting  and  Beautification of DTRs : Rs. 0.15 Crores
3.	Smart Electric Meters : Rs. 9 Crores.
(Refer Annexure 3.16 & 3.17)

	roject5: 
	ence5: 
	oject6: 
	rgence6: 
	meProject7: 
	rgence7: 
	e su bm: 1.	HRIDAY: All components proposed under HRIDAY DPR are integrated with project components proposed under ABD. Total cost of project components covered under HRIDAY in Retrofitting Area is Rs.18.3 crores.

2.	INTEGRATED POWER DEVELOPMENT SCHEME (IPDS): Supplementary DPR detailing the proposed projects under Smart City Proposal has been prepared by Telangana State Northern Power Distribution Company Limited (TSNPDCL). The same has been submitted to Ministry of Power, Government of India. Rs.70 Crores allocated under IPDS Scheme

3.	AMRUT (Water Supply): Service Level Improvement Plan (SLIP) of water supply has been sanctioned by Government of India with total estimated cost of Rs. 605 crores.

4.	AMRUT (Sewerage):  Currently there is no underground sewerage network in the City. Service Level Improvement Plan (SLIP) of sewerage has been prepared with the total estimation of Rs.1,507 crores. 

5.	SWACHH BHARAT MISSION (SBM): Under this programme, a total Rs.18.67 crores has been sanctioned to construct 15,559 sanitary latrines which cover the partial financing of 1000 individual and 50 public toilets in ABD.

6.	PMAY HOUSING FOR ALL: Under this programme, a total of 1,176 houses with total estimation of Rs.71.1 crores have been sanctioned by Central Government. The ABD proposed to provide assistance to 1,595 houses, of which, 25% of amount will converged with “Housing for All scheme” and the balance will be converged with State Government “double bed room scheme”.

7.	MA & UD, GoT,  Energy Conservation and Efficiency measure in ULB through M/s EESL: Installation of LED lights in existing road retrofitting will be converged under this programme. M/s EESL is replacing existing street lights with LED lights with intelligent control as pilot project in Warangal.

(Refer Annexure 3.16 & 3.17)

	es inc: 1.	Due to installation of CCTV cameras in 20 Traffic Junctions, roads/streets, there will be increased sense of security in the ABD area.

2.	To overcome Digital Divide 1 digital kiosk and one library is proposed for ABD area.
 
3.	ABD area will become slum free post implementation of Livable Neighborhood Programme. Currently there is 16,586 slum population living in ABD area.
 
4.	Due to improved public realm, parks, and universal access to ABD area, its image will improve from urban backyard and slum dominated to highly livable district of the city.
 
5.	Active lakefront will be the major achievement of the ABD area as it is currently under used, its water quality is poor, and is like an urban backyard of the city. Lakefront now becomes prime public space of the city which is well connected by public transport with rest of the city. 

	ed p ollut: 1.	Cleaner Lake water and Nala after installation of 20 MLD STP. Biogas plant attached with the STP will result in waste to energy . 

2.	Reduction in GHG due to Clean Energy from Alternative Sources and Waste to Energy  projects etc.

(a) 6.5 ,MWh of Solar power from Rooftops of Govt. owned complexes in ABD area.
(b) 4000 CM of Biogas from 20 tons of biodegradable wastes based biogas plant from municipal waste from ABD area. 
(c) Increased pedestrian infrastructure in the area will lead to lesser use of motorized transport in ABD area. 
(d) 21.98 ha of open spaces and parks in ABD area will lead to carbon sinks and cleaner air quality.

3.	Future buildings in the ABD area would be incentivized for obtaining GRIHA ratings from GoI for Green Buildings. Such buildings owners can be incentivized through property tax benefits. 

	w or ds: IOCC as central compute and management infrastructure shall have position itself as city cloud infrastructure to offer application & communication management services to diverse set of stakeholders as part of smart service delivery initiative.

1.	TRANSIT MANAGEMENT SYSTEM: This component shall deliver common vehicle tracking for vehicles operated within GWMC like public transit system, engineering, emergency, solid waste etc. to deliver management of services. The system shall also include intelligent & integrated transit management applications like passenger information system and electronic ticketing system. Vehicles shall be scheduled and dispatched for services using a common tool ensuring integrated planning and management ability.

2.	TRAFFIC MANAGEMENT SYSTEM: This component shall deliver adaptive traffic management capability using junction controllers connected to central traffic management system. TMS shall be implemented across 45 identified junctions across the city to take advantage of network management capability leading to smooth traffic flow along all the major road segments within city. This system will ensure higher travel speeds leading to higher capacity utilization and decongested roads.

3.	PARKING SYSTEMS: This system will be implemented to manage 4000 on-street parking slots identified along all major road within the city. Parking system shall be integrated with transit management system to deliver integrated travel experience like park & ride facilities. 

4.	COMMON CITY PAYMENTS AND SERVICES PROCESSING PLATFORM: This system shall be implemented to bring digital convergence platform for payment like all common household payments, civic payments etc. on to a common mobility platform and also deliver service deliver points across the city at approximately walkable distance of 500mts. This system entail use of open loop pre-paid smartcard as common city card integrated with mobile wallet. This will ensure almost no travel requirement for the purposes within city and ensure reach to all strata of society and hence will position itself as inclusive infrastructure for citizens irrespective of socio-economic considerations.

5.	FIBRE OPTIC NETWORK shall be implemented across the city (approximately 400 km). This will ensure high speed bandwidth and reliability of communication system. This will also ensure accessibility and availability of digital services across all the citizens.

(Refer Annexure 3.13 & 3.14)

	ur pan cT0: data in interoperable formats and hence can be used by third party agencies to build innovative services leading to citizen participatory and innovation framework.

The holistic approach of city mobility management including all civic government mobile assets like public transport, emergency vehicles, engineering and solid waste etc. on common platform allows the city to have access to its assets in real-time and manage higher service deliver uptime and lower time to reaction leading to higher citizen satisfaction and higher internal efficiency. The citizens will largely benefit from this holistic approach because of quick and efficient services and government at the same time shall be able to better utilize its service assets. IOCC will enable rules based service delivery framework and enable automated workflows and management tools to automate service management process.    

(Refer Annexure 3.13 & 3.14)
	ur pan c: The solutions proposed as part of pan city implementation are inherently designed to be citizen inclusive and hence shall deliver same level of service to all socio-economic groups within the city.

Transit management system implementation leads to significantly higher availability and accessibility of travel infrastructure including traffic, parking and safety infrastructure. Integrated delivery of such services lead to safety and universal access to all.

Common city payments and services platform eradicates the digital divide in service consumption and makes itself available to all citizens within the city to have universal and electronic access to service infrastructure. This largely looks at making civic government services available to all the citizens irrespective of digital and economic enablement in current state.

The services are hence designed to be delivered at equitable basis to all the citizens and are inherently inclusive in nature. 

	x  500 wo rds: The proposed solutions are a mix of adaptation and innovation. The adaptation of integrated transport system is based on some of the best practices across cities in Singapore, London etc., however common city payments and services platform is a grounds-up innovation where diverse set of users within and city will be able to co-exist and transact over a single integrated payments and services infrastructure.  

Integrated City Mobility Platform 

Singapore has implemented integrated transit, traffic and parking systems implemented to ensure seamless travel experience which is safe and allows common control of transport services for faster travel, safer roads and optimal use of mobility infrastructure. Much like system in Singapore, the proposed ITS systems for mobility management shall be operated in an integrated manner to offer transit, traffic, parking and other associated services in a highly coordinated manner which delivers seamless and safe travel experience to the commuters. The system shall extend much needed commuter facing accessibility and availability functions like automated information and payment systems to ensure informed and integrated travel services. Additionally, all other mobile assets of city government benefit from common management services and deliver drastically increased service efficacy.

Common City Payments and Services Platform

CCPSP offers uniqueness in service delivery, revenue generation opportunity, co-creation, analytics and decision support capability leveraging a common service platform. The proposed system will offer a unique opportunity of offering city service API which enables service delivery like common civic services, complaint redressal, common household payments, city social platforms, retail services, transport services etc. with a common interface to management and payments systems integration. 

The platform offers a unique opportunity to enable citizens, government and businesses to co-create economic and service opportunities, collaborate to manage city in a more inclusive manner and create sustainable economic and social tie-ups to sustain the platform for mutual benefits. 

The platform offers opportunity to create city benchmarking and KPI management and tracking for the purpose of ensure better management of city services and offer an environment of citizen centric growth objectives. This would enable a critical link of trust and mutual benefits based relationship which accountability, transparency and ownership between public service infrastructure and citizens. 


	esProjects: Digital India Mission
	sProjects1: The proposed pan city solutions converge with “Digital India Mission” by way of creating digital service convergence benefiting all citizens at parity. 
Common payments and services platform creates opportunity for a significantly large population in Warangal city to get initiated into electronic payments ability and the same shall be achieved by making open loop prepaid common city card available to all the citizens for availing digital services either using smart devices or at physical service delivery points established within the city. 
Automation of electronic fare management system in mobility infrastructure within city also presents opportunity to digitally initiated citizens to use such services at parity.  
	rg enc e w: The proposed pan city solutions converge with “Digital India Mission” by way of creating digital service convergence benefiting all citizens at parity. 

Common payments and services platform creates opportunity for a significantly large population in Warangal city to get initiated into electronic payments ability and the same shall be achieved by making open loop prepaid common city card available to all the citizens for availing digital services either using smart devices or at physical service delivery points established within the city. 

Automation of electronic fare management system in mobility infrastructure within city also presents opportunity to digitally initiated citizens to use such services at parity. 


	ax  250 w Fds: Internal capacity and capability planning to ensure on-boarding of core technical resources to manage and sustain implementation of complex project

Project team to ensure inter-department coordination and policy decisions are taken centrally

Ensuring interoperable and open standards are implemented to ensure seamless 
	comple tion4_2: EW 1  by 2020
EW 2 by 2017
EW 3  by 2020
EW 4  by  Mid 2020

(Refer Annexure 3.19)

	Like l9on5_2: SW 1 by Mid 2020
SW 2 by Mid 2019

(Refer Annexure 3.19)

	ActivitycoHGS: PC 1-Integrated City Operations Centre
(Refer Annexure 3.17 b)
	IndicatorDFG: (a).	Percentage of events / incidents under traffic domain managed through established SOPs  
(b).	Percentage of planned events coordinated with multiple agencies from ICOC 
(c).	Data integration platform uptime  
(d).	Radio communication uptime 

	Bas eline aJFA: (a).	Command Center Available for Traffic Management



(b).	Nil





(c).	Nil


	TargeGA: (a).	100%





(b).	100%





(c).	100%

	Re sour cesHA: PC-1 – INR 49.8 Cr 	
	Like ly date GHA: By End of 2018
	HJD: (Refer Annexure 3.17 b)
	IndicatorHSA: (a)	Public Transport mode share  
(b)	Fleet Utilisation Rate of TSRTC buses

(c)	 Transit ridership of TSRTC buses

(d)	Percentage of public transport stops with dynamic traveller information 

(e)	
Number of privately owned city buses and para-transit under location tracking
	Bas eGASA: (a)	<10%


(b)	Currently majorly used by students only
(c)	Nil



(d)	Nil




(e)	Nil

	TargHG: (a)	30%


(b)	90%


(c)	About 50


(d)	150 Buses +80 Municipal Vehicles

(e) NA

	Re sGFA: PC-2 – INR 18.5 Cr	
	Like ly date ofGA: By End of 2018
	ActivitycoGAS: PC 3-Parking Management System
(Refer Annexure 3.17 b)
	FDFFA: (a)	Percentage of parking spaces covered under electronic car parking system 
(b)	 Annual on-street paid parking revenue  
(c)	 Percentage  of network with parking facilities covered by information services for safe and secure parking places 
(d)	Percentage of parking spaces covered under paid parking

	Bas eline as oFA: (a)	Nil


(b)	About….Cr

(c)	Nil



(d)  <5%







	Targe FA: (a) About 4000 Car Space

(b) About .....Cr

(c) 100% major roads

(d) About 70%


	Re sour ces re qDA: PC-3 – INR 4.4 Cr
	Like ly date of coDFA: By End of 2018
	Like ly daten4_3: By End of 2018
	Like ly dF5_3: By End of 2018


	Like ly datetion61: By End of 2018
	cha rts: SCP comprises Seven Themes leading to 20 main projects and 65 sub projects, which will be implemented during 2016-2020 or during five year implementation period. Critical to project is immediate setting up of SPV, setting lakefront development, retrofitting of public transit corridors, 100% connection to basic infrastructure, redevelopment of EBD Site, and turning ABD into a Smart Area.
   
Year 1: (FY 2016-17) Critical milestines are:
1.Setting up of SPV. 2.Preparation of Comprehensive and integrated DPR for Smart Warangal. 3.Establishment of Citizen Forum. 4.Detail Reconnaissance Surveys and Physical Surveys. 5.Implementation Initiation of Lakefront-Foreshore Road through HRIDAY. 6.Preparation of TPS for EBD

Year 2: (FY 2017-18) Critical milestines are:
1.BL-1: Heritage Area and Lakefront Promenade Development. 2.BL-2: Heritage and Cultural Tourism Development. 3.LN 1: Slum Retrofitting. 4.LN 2: Non Slum Residential Area Retrofitting . 5.LN-3: Social and Community Development. 6.SW 1: Safe and Assured Electricity Supply . 7.SM 1: Public Transit Corridors Improvement. 8.SW 2: Smart Safety, Surveillance, and Monitoring. 9.SM 5: Multi Level Parking. 10.EB: Extended Business District Implementation begins. 11.GU 1: Solar Mission. 12.GU 2: Waste to Energy

Year 3: (FY 2018-19) Critical milestines are:
1.BL-1: Heritage Area and Lakefront Promenade Development. 2.BL-2: Heritage and Cultural Tourism Development. 3.LN 1: Slum Retrofitting. 4.LN 2: Non Slum Residential Area Retrofitting. 5.LN-3: Social and Community Development. 6.SW 1: Safe and Assured Electricity Supply. 7.SM 1: Public Transit Corridors Improvement. 8.SW 2: Smart Safety, Surveillance, and Monitoring. 9.SM 5: Multi Level Parking.10.GU 1: Solar Mission.11.GU 2: Waste to Energy.12.SM-2: Retrofitting of Other Roads .13.SM-3: NMT Corridor along Nala .14.EB: Extended Business District Implementation.15.SM 4: TRSRTC Bus Stand Redevelopment. 16.SM 5: Multi Level Parking

Year 4: (FY 2019-20) Critical milestines are:
1.BL-1: Heritage Area and Lakefront Promenade Development. 2.BL-2: Heritage and Cultural Tourism Development. 3.SM 1: Public Transit Corridors Improvement. 4.SW 2: Smart Safety, Surveillance, and Monitoring. 5.SM 5: Multi Level Parking. 6.SM-2: Retrofitting of Other Roads . 7.SM-3: NMT Corridor along Nala . 8.EB: Extended Business District Implementation. 9.SM 4: TRSRTC Bus Stand Redevelopment. 10.SM 5: Multi Level Parking


 
	d o wn: The total project cost of the project is estimated at Rs 2,860 crores including Rs 2,707 crores for Area Based Development project and Rs 153 crores for Pan City Development project. The proposed capital expenditure, apart from creating various sustainable assets capable of generating revenue, also aims at providing basic services through creation of infrastructure.

Area Based Development Projects has 7 major themes, each of which has several sub projects. The details are as follows:

(a) Bhadrakali Lakefront and Recreational District development costing Rs 65 crores, plans to improve the 1000 plilar temple as the also the Padmakshi temple, Lake front promenade development, develop a heritage walk, and leisure tourism project.
(b) Extended Business District development costing Rs 87 crores, plans to develop corporate/start up business offices by land pooling, developing common infrastructure and sale of balance land available with SPV.
(c) Liveable Neighbourhoods development at a total cost of Rs 291 crores 
(d) Smart Mobility projects at a total cost of Rs 1,441 crores
(d) Smart Mobility projects at a total cost of Rs 1,441 crores
(e) Green Urbanism at a total cost of Rs 183 crores 
(f)  Environment watch projects at a total cost of Rs 69 crores 
(g) Smart Central Warangal projects at a cost of Rs 450 crores 

PAN CITY: Pan city projects at a cost of Rs 153 crores, consisting of: 

(a) Integrated City Operations Centre at a cost of Rs 50 crores
(b) Intelligent Transit System at a cost of Rs 18 crores
(c) Parking management system at a cost of Rs 4 crores
(d) Area Traffice control system at a cost Rs 17 crores
(e) Safety and security platform at a cost of Rs 13 crores
(f) City communications backbone at a cost of Rs 34 crores
(g) Common city payment and service platform at a cost of Rs 17 crores

(Refer Annexure 3.15 to 3.17)
	0 0 wo rds: The Warangal SPV will fund the identified projects (the total cost of which is Rs 2860 crores) through the following sources of finance:

A1. GRANT FROM THE PROMOTERS 
A total funds of Rs. 988  crores will be raised by the SPV through the following sources:
1.	Government of Telengana will provide Rs 450 crores for the Smart City Mission through the SPV for financing the projects.
2.	GWMC will provide a sum of Rs 50 crores to the SPV for funding the projects. Apart from this contribution, it will also utilize a part of the funds received from Government of India under the Smart city program as its own contribution towards the equity of the SPV as provided in the Smart City guidelines. 
3.	Government of India would provide a grant of Rs 488 crores (Rs 500 crores, less certain deductions as specified by GOI)
A2. ISSUE OF BONDS: A sum of Rs 100 crores is proposed to be raised by issue of bonds by the SPV. It is to be noted that the GWMC has already received a credit rating for issue of Rs 100 crores and it is proposed to leverage the same to raise funds for this project. The repayment of the Bonds would be made by the SPV from its revenues.

A3: BORROWINGS FROM BANKS: With a view to meet a small shortfall in funds (Rs 103 crores), it is proposed to raise loan from Banks. The same would also be repaid by the SPV in instalments along with interest.

B1. CONVERGENCE WITH OTHER SCHEMES / MISSION / PROGRAM OF GOVERNMENT OF INDIA (GOI)

A total of Rs. 393 Crore will be generated through execution of various projects which have convergence with other schemes of the Government of India. The details of these by different schemes is give below:

1. Atal Mission for Rejuvenation and Urban Transformation (AMRUT).  - Rs. 99 crores
Under this scheme funds will be generated for the projects relating to Provision of 100% Water Supply (Rs 16 crores, Provision of Underground Sewerage system (Rs 41.6 crores), and provision of 100% of sewerage connections (Rs 41.8 crores).

2. Integrated Power Development Scheme (IPDS) - Rs. 247.2 crores
Underground cabling and Smart meter projects is being funded by the IPDS scheme. 

3. Swachh Bharat Mission (SBM) – Rs. 4 crores. The construction of individual toilets and public toilets would be funded under this scheme.

4. Housing for all (Pradhan Mantri Awas Yojana) (PMAY) –Rs 23.7 crores
Under this scheme, low cost houses, 1,595 low cost houses will be constructed each costing Rs. 5.3 lakhs. Out of total cost of Rs 91.7 crores, a sum of Rs 23.7 crores would 
	ex ure 3: The SPV would implement 48 projects in Area Development and 7 projects in Pan City solutions at a total cost of Rs 1,954 crores. 6 projects would be implemented in PPP mode at a total cost of Rs 906 crores.

Life time costs include capital costs and O&M costs. 

The various components of the project get completed from 2nd year onwards to 5th year of construction. The life cycle costs have been computed upto 12th year of commencement of the project.

a) Bhadrakali Lakefront and Recreational District development – capital cost Rs 65 crores and O&M expenditure of Rs 1.7 crores in the first year of operations. The life cycle O&M expenditure is estimated at Rs 19 crores 
(b) Extended Business District development costing Rs 87 crores. The cost of maintenance of the infrastructure is Rs 2.5 crores in the first year of completion, The life cycle maintenance cost is Rs 27.5 crores.
(c) Liveable Neighbourhoods development. The total capital cost is Rs 291   crores, consisting of the following sub plans: 
(i) Slum Area Retrofitting: Capital cost of Rs Rs 91.7 crores and O&M cost of Rs 2.6 crores in first year after completion and a total of Rs 28.3 crores for the lifecycle.
(ii) Non Slum Area Retrofitting: 
(A)	Capital cost of achieving 100% water connections of Rs 60 crores and first year O&M cost of Rs 1.6 crores and Rs 20.8 crores during its lifecycle.
(B)	Capital cost of underground drainage system and recycling of the same is Rs 119 crores and first year O&M cost of Rs 3.5 crores and life cycle operating cost of Rs 43.4 crores
(C)	Capital cost of Sanitation projects of Rs 4.10 crores and first year O&M cost of Rs 0.1 crores and life cycle O&M Cost of Rs 1.5 crores
(D)	Capital cost of Solid waste management project of Rs 2 crores and first year O&M of Rs 0.1 crore and Lifecycle O&M of Rs 1 crores
(E)	Capital cost of Storm water drainage project of Rs 2.8 crores and first year O&M cost of Rs 0.1 crore and Lifecycle O&M cost of Rs 1 crore
(F)	Capital cost of Social and Community development project of Rs 5.4 crores and first year O&M cost of Rs 0.2 crores and lifecycle O&M cost of Rs 1.9 crores
(d) Smart Mobility projects consisting of following sub projects:
(i)  Capital cost of Public transit corridor improvement including Gaurav Path at a cost of Rs 407 crores, first year O&M cost of Rs 11.6 crores and lifecycle O&M cost of Rs 128 crores.
(ii) Capital cost of Retrofitting other roads at a cost of Rs 111 crores, first year O&M cost of Rs 3.2 crores and lifecycle O&M cost of Rs 30.3 crores
(iii) Developing Non Motorised Transport corridor at a cost of Rs 17 crores, first year O&M cost of Rs 0.5 crore and lifecycle O&M cost of Rs 4.6 crores.
(iv) Capital cost of Redevelopment of TSRTC Bus Stand at a total cost of Rs Rs 611 crores on PPP basis, first year O&M cost of Rs 17.5 crores, lifecycle O&M cost of 
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	organization: SPV
KUDA
MOUD, GOI

	responsibility: KUDA: (a) Execution of projects S.No (i) to (iii) with HRIDAY funding; (b)	Preparation of DPRs and obtaining approvals from MOUD and tendering the works; (c)	Obtaining convergence funds
SPV: (a)	Contractual arrange- ments with KUDA for execution of works listed in .No (i) to (iii); (b)	Responsible for execution of sub-projects listed in S.No  (iv)  to (viii) (c)	 Prepa ration reports, obtaining approvals, tendering and user charge collection
	Acti vity Component2: Development of Extended Business District

i)	Development of Site and provision of infrastructure facilities

	organization2: KUDA 
SPV

	responsibility2: KUDA:(a)	Preparation of land pooling scheme; (b)	 agreement with land owners (c)	 Develop ment of infrastructure facilities i.e., roads, water supply, sewerage, open spaces. etc; (d)Enforcement of development regulations; (e)	Development of left over land (after handed over the land to owners) and allocation to appropriate use. SPV: (a) Contractual arrangements with KUDA (b)	Sale of lands for private entrepreneurs for business tourism and mixed land use. 
	Acti vity Component3: LIVABLE NEIGHBOURHOODS
i)	Double bed room houses; ii)	100% Water Supply Connections; iii)	Smart Water Meters
iv)	Leak Detection & Real Time Monitoring
v)	Retrofitting Water Supply network; vi)	UGD
vii)	100% Sewerage Connection; viii) Waste water treatment plant (20 MLD); ix)	Individual Toilets; x)	Public Toilets; xi)	Smart SWM; xii)	SWM Collection Bins;  xiii)	Retrofitting of Major Drain;xiii)	Retrofitting of Major Drain
xiv)	Skill Development Centres; xv)	E-seva Centres; xvi)	Upgradation of Schools and Colleges; xvii)	E-Counselling centre for students;xviii)	Smart Library
	organization3: MA&UD, GoT

GWMC

MOUD, GoI
SPV

	responsibility3: SPV:(a)Construction of houses (b) Convergence of funds under PMAY ans GoT (c)	Preparation of DPRs, tendering the works (e)	Implementation of all infrastructure projects (f)	Deve- lopment of skill develop- ment centers; (g)	Contractual arrang- ements with GWMC: GWMC : (a)Transfer of land and consent of eligibility for constru- ction of houses, STP, and other infrast - ructure projects (b) O&M, user charge collection&convergence 
	Acti vity Component1: BHADRAKALI LAKE FRONT AND RECREATIONAL DISTRICT
i)	Improvement of 1000 Pillar Temple precinct
ii)	Improvement of Padmakshi Temple precinct
iii)	Lake Front Promenade Development - Foreshore road
iv)	Lake Front Promenade Development - Bhadakali Temple side foreshore road
v)	Heritage walk (total length of 5.08 km including existing roads)
vi)	New walking trails, 5 m ROW, 1.47 km
vii)	Cantilever structures , 3.5 m ROW, 1.81 km
viii)	Leisure Park
	Text1: ESTABLISHMENT OF SPV:
The Warangal Smart City SPV would be a Government Company established under the Companies, Act 2013.  The SPV would be formed as a Joint Venture between GWMC and Government of Telangana (GOT).  Both GWMC and GOT would have equal equity participation in the SPV. At all times together GWMC and GOT would hold at least 51% of the paid up share capital of the SPV. The Memorandum of Association (MOA) and the Articles of Association (AOA) will be structured as per model guidelines shared by the Smart City Mission.
CONSTITUTION OF BOARD:
The SPV will be a Government Company and the Board of Directors will be nominated by the Government in consultation with the GWMC. For efficient functioning of the Board it is proposed to have a maximum of 15 Board Members/Directors including the Chairman. 
The Chairperson of the Board will be either the Mayor of the GWMC or an officer of the Government of the rank of Secretary to the Government. The CEO will be a Senior IAS Officer. The other directors would be the Commissioner, GWMC, District Collector, Vice Chairman, Kakatiya Urban Development Authority (KUDA), Commissioner of Police, Regional Manager, TSRTC, Superintending Engineer, R&BD, RM, TS-NERDC, CMD, TSNPDCL and other independent directors. 

The operations of the SPV would be headed by the Chief Executive Officer. The CEO would be responsible for implementing the Smart city program in Warangal, including planning, execution, and management of the various projects of the SPV. 

The CEO would be assisted by a Joint CEO, as also other senior executives like GM (Projects), GM (O&M), GM (IT), GM (F), etc. The SPV would also appoint a Project Management Consultant (PMC) for assisting the SPV in implementing the project. The necessary resolutions have been passed by the GWMC.

DELEGATION OF POWERS
With a view to have functional and financial autonomy the GoT and GWMC shall delegate all the rights & obligation of the GWMC to SPV for implementation of the projects as per guidelines. The SPV shall also be responsible for placing subject that requires approval of the State Government or the State Level High Powered Steering Committee (HPSC) through the State level Nodal Agency.
 
GWMC has approved the formation of the SPV vide its resolution No MCR 128 dated 12-12-2015. The SPV would be registered as a public limited company under the Companies Act, 2013. GWMC has delegated the area development plan and pan city plan implementation to the SPV.

The SPV would also invite bids from private agencies for implementing the TSRTC bus stand and the multi level parking systems on a PPP basis and would monitor the implementation of the same.

The handholding organisations for the SPV’s functioning are GWMC, KUDA, Community representatives, etc. 
(Refer Annexure 3.20)
	ensity or  spac e: 1.	Lakefront and Tourism District: (a)	16.2 ha of lake front district with 5.77 km pedestrian promenade. (b)	21.98 ha of city parks along the lake in ABD area. (c)	Lake tourism through non- motorized boating. (d)	Heritage walk of 9.08 km to connect heritage and natural sites of ABD. (e)	5.77 km public transport corridor along Bhadrakali Lake for improved public access.
2.	Safe, smart, and pedestrian friendly streets: (a)	56 km of roads and streets with sidewalks and wire free environment, (b)	3.0 km of NMT corridor to connect neighborhoods, lakefront, and Extended Business District in ABD. (c)	20 Traffic Junctions and street monitoring for detecting incidence.
3.	Slums to Livable Neighborhoods: (a)	100% basic infrastructure connections and access. (b)	Wire free streets with side walks (c)1595 new houses(existing kutcha houses)
4.	Extended Business District: (a)	16.4 ha of redevelopment with modern infrastructure and business environment. (b)	Tourism Facilities in Extended Business District. (c)	High density development with FSI from 2.5 to 4.0. 
5.	Improve Public and Urban Transport Connectivity in ABD.
(a)	3.4 km of Main City Spine improvement. (b)	4.96 km new public transport spine along the lake connected to city public transport network (c)	7.54 km para transit links improvement between Main City Spine and lakefront in ABD(d)	(d)	Multilevel Parking at 5 locations to overcome unorganized parking on streets for 1600 ECS.


